



<b>2009 Key Dates</b>	<b>From</b>	<b>To</b>
Materials ordering window (SchoolHouse)	4/8/09	5/1/09
Conduct Training Meetings (North / Central Florida)	4/28/09	5/1/09
Conduct Training Meetings (Central / South Florida)	5/5/09	5/13/09
Deliver materials to districts	7/27/09	7/31/09
Districts verify base materials receipt	8/3/09	9/8/09
Pre-id information to districts	7/24/09	7/24/09
Additional materials ordering window (via FDOE)	8/17/09	8/31/09
Screening Window (1 <sup>st</sup> 30 school days)	~ 8/24/09	~ 10/5/9
Recommended date for districts to return pre-id files	8/17/09	8/26/09
Pre-id labels to districts	9/9/09	9/16/09
Scorables arrive @ Pearson from FL districts	10/12/09	10/16/09
Customer Satisfaction Survey	10/6/09	11/2/09
Deliver SSRF to FDOE	11/25/09	11/25/09
Online Reports & files to FDOE/districts	12/4/09	12/4/09