
Accomplishments to Date: 

FLDOE Single Sign-On (SSO) – Completed business requirements, Conceptual, Logical, 
and Physical Designs; Completed Gartner Strategic Assessment of Project Approach, 
Designs, & Solution Selection; Completed Detailed Design Specifications; Began 
installation & configuration of the solution; Design Iteration 1 of www.fldoe.org/sso 
complete & in production; Completed Application Migration schedule, FLDOE 
Application Integration Specifications; Deployed Active Directory Services (AD)  

Local Instruction Improvement System (LIIS) / Local Systems Exchange (LSE) –  LSE live; 
All LIIS Surveys for 2011-12 completed and the LIIS Statewide Report was published on 
3/31/12; the baseline-survey district analysis reports were sent out to the districts on  

 

4/27/12; All of the 50 eligible districts applied for the LIIS $5 million grant and awards 
approved by FLDOE; Developed and approved SBE Rule on 11/15/11 to meet statutory 
changes. Published 2012-13 LIIS Survey for districts to complete by 9/30/12. 

*Research Agenda – With the first Research Agenda published on 6/30/11, this has 
been operational ized. The 2012 Research Agenda was published on 6/29/12. 

Source Systems Upgrade (SSU) – Developed Logical Data Model (DM), Conceptual 
Design,  EDW 2.0 Application Security Model, EDW 2.0 Physical Design (Base Year 
Mapped Fields), and Logical Application Design; Conducted training for core team 
members; Began Iterative Development (thru Dec 2012); Completed the set up, 
installation & configuration of Development environment; Completed SAS DI Server  & 
Admin training as well as ETL specifications 

SLDS PROGRAM HIGH-LEVEL TIMELINE (AS OF 9/5/2012) 

Statewide Longitudinal Data Systems 

The SLDS Program consists of 13 initiatives funded through one of three specific grants—SLDS FY09 Grant (Round 3), SLDS FY09 
ARRA Grant (Round 4), and Race to the Top, Assurance Area C: Data Systems to Support Instruction.  The timeline above is 
intended to provide a high-level overview of all Program activities accomplished, in progress, and upcoming. 

 Sep Oct Nov Dec May-Aug Jan 

 2012 2011-12 

  

  

SSU: Complete Database and 
Application Physical Design 

SSU: Complete Data Migration; 
Complete Interface Design & 
Development 
MDM Tool: Approve 
Requirements Specifications 

 

SSO: Begin testing with LEAs & Applications; 
Complete LEA Federation Specifications; Deploy 
Active Directory Federation Services (ADFS); 
Deploy Microsoft SQL Cluster Services 
SSU: Complete setup, installation and 
configuration of Test/Staging environment; 
Complete population of the Metadata Directory 

SSO: Complete User Provisioning 
Specification; Deploy Forefront Identity 
Manager Services (FIM) 

LIIS: Collect all 2012-13 LIIS Survey results from 
districts 
Metadata Management (MDM) Tool: Approve 
Requirements Specifications 
SSU: Complete Validation of ETL Specifications; 
Install EDW 2.0 database (Base Year) 
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