
MARTIN COUNTY SCHOOL DISTRICT 2021 - 2022 Work Plan 

INTRODUCTION 

The 5-Year District Facilities Work Program is a very important document. The Department of Education, Legislature, Governor's Office, Division of Community 
Planning (growth management), local governments, and others use the work program information for various needs including funding, planning, and as the 
authoritative source for school facilities related information. 

The district's facilities work program must be a complete, balanced capital outlay plan that is financially feasible. The first year of the work program is the districts 
capital outlay budget. To determine if the work program is balanced and financially feasible, the "Net Available Revenue" minus the "Funded Projects Costs" 
should sum to zero for "Remaining Funds". 

If the "Remaining Funds" balance is zero, then the plan is both balanced and financially feasible. 
If the "Remaining Funds" balance is negative, then the plan is neither balanced nor feasible. 
If the "Remaining Funds" balance is greater than zero, the plan may be feasible, but it is not balanced. 

Summary of revenue/expenditures available for new construction and remodeling projects only. 

2021 - 2022 2022 - 2023 2023 - 2024 2024 - 2025 2025 - 2026 Five Year Total 

Total Revenues $117,948,173 $56,633,383 $58,434,264 $53,639,517 $42,639,559 $329,294,896 

Total Project Costs $81,414,755 $21,236,753 $25,423,013 $27,633,341 $22,572,500 $178,280,362 

Difference (Remaining Funds) $36,533,418 $35,396,630 $33,011,251 $26,006,176 $20,067,059 $151,014,534 

District MARTIN COUNTY SCHOOL DISTRICT 

Fiscal Year Range 

CERTIFICATION 

By submitting this electronic document, we certify that all information provided in this 5-year district facilities work program is accurate, all capital outlay 
resources are fully reported, and the expenditures planned represent a complete and balanced capital outlay plan for the district. The district Superintendent of 
Schools, Chief Financial Officer, and the School Board have approved the information contained in this 5-year district facilities work program; they certify to the 
Department of Education, Office of Educational Facilities, that the information contained herein is correct and accurate; they also certify that the plan has been 
developed in coordination with the general purpose local governments as required by §1013.35(2) F.S. We understand that any information contained in this 5-
year district facilities work program is subject to audit by the Auditor General of the State of Florida. 

Date of School Board Adoption 9/21/2021 

Work Plan Submittal Date 11/23/2021 

DISTRICT SUPERINTENDENT JOHN D. MILLAY 

CHIEF FINANCIAL OFFICER CARTER MORRISON 

DISTRICT POINT-OF-CONTACT PERSON CARTER MORRISON 

JOB TITLE ASSISTANT SUPERINTENDENT OF FINANCE 

PHONE NUMBER 7722191200 EXT 30273 

E-MAIL ADDRESS MORRISC@MARTINSCHOOLS.ORG 
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Expenditures 

Expenditure for Maintenance, Repair and Renovation from 
1.50-Mills and PECO 
Annually, prior to the adoption of the district school budget, each school board must prepare a tentative district facilities work program that includes a schedule of 
major repair and renovation projects necessary to maintain the educational and ancillary facilities of the district. 

Item 2021 - 2022 
Actual Budget 

2022 - 2023 
Projected 

2023 - 2024 
Projected 

2024 - 2025 
Projected 

2025 - 2026 
Projected 

Total 

HVAC $2,030,000 $2,500,000 $2,750,000 $3,250,000 $2,500,000 $13,030,000 

Locations: BESSEY CREEK ELEMENTARY, CITRUS GROVE ELEMENTARY, CRYSTAL LAKE ELEMENTARY, DR. DAVID L. ANDERSON MIDDLE 
SCHOOL, ENVIRONMENTAL STUDIES CENTER, FELIX A WILLIAMS ELEMENTARY, HIDDEN OAKS MIDDLE, HOBE SOUND 
ELEMENTARY, INDIANTOWN ADULT LEARNING CENTER, INDIANTOWN ADULT LEARNING CENTER ANNEX, INDIANTOWN CHILD 
DEVELOPMENT CENTER (PERKINS), INDIANTOWN FAMILY LEARNING CENTER, INDIANTOWN MIDDLE, J D PARKER SCHOOL OF 
SCIENCE,MATH,AND TECHNOLOGY, JENSEN BEACH ELEMENTARY, JENSEN BEACH HIGH SCHOOL, MARTIN INSTRUCTIONAL 
CENTER, MARTIN SENIOR HIGH, MIGRANT PROGRAM, MURRAY MIDDLE, OPEN DOOR SCHOOL, PALM CITY ELEMENTARY, 
PINEWOOD ELEMENTARY, PORT SALERNO ELEMENTARY (NEW), PORT SALERNO HEADSTART & PK CENTER, SALERNO LEARNING 
CENTER, SEAWIND ELEMENTARY, SOUTH FORK SENIOR HIGH, SPECTRUM JUNIOR SENIOR HIGH, STUART LEARNING CENTER, 
STUART MIDDLE, TRANSPORTATION SERVICES SECTION, WARFIELD ELEMENTARY, Willoughby Learning Center 

Flooring $200,000 $200,000 $200,000 $200,000 $200,000 $1,000,000 

Locations: BESSEY CREEK ELEMENTARY, CITRUS GROVE ELEMENTARY, CRYSTAL LAKE ELEMENTARY, DR. DAVID L. ANDERSON MIDDLE 
SCHOOL, ENVIRONMENTAL STUDIES CENTER, FELIX A WILLIAMS ELEMENTARY, HIDDEN OAKS MIDDLE, HOBE SOUND 
ELEMENTARY, INDIANTOWN ADULT LEARNING CENTER, INDIANTOWN ADULT LEARNING CENTER ANNEX, INDIANTOWN CHILD 
DEVELOPMENT CENTER (PERKINS), INDIANTOWN FAMILY LEARNING CENTER, INDIANTOWN MIDDLE, J D PARKER SCHOOL OF 
SCIENCE,MATH,AND TECHNOLOGY, JENSEN BEACH ELEMENTARY, JENSEN BEACH HIGH SCHOOL, MARTIN INSTRUCTIONAL 
CENTER, MARTIN SENIOR HIGH, MIGRANT PROGRAM, MURRAY MIDDLE, OPEN DOOR SCHOOL, PALM CITY ELEMENTARY, 
PINEWOOD ELEMENTARY, PORT SALERNO ELEMENTARY (NEW), PORT SALERNO HEADSTART & PK CENTER, SALERNO LEARNING 
CENTER, SEAWIND ELEMENTARY, SOUTH FORK SENIOR HIGH, SPECTRUM JUNIOR SENIOR HIGH, STUART LEARNING CENTER, 
STUART MIDDLE, TRANSPORTATION SERVICES SECTION, WARFIELD ELEMENTARY, Willoughby Learning Center 

Roofing $3,500,000 $2,000,000 $2,200,000 $2,750,000 $2,750,000 $13,200,000 

Locations: BESSEY CREEK ELEMENTARY, CITRUS GROVE ELEMENTARY, CRYSTAL LAKE ELEMENTARY, DR. DAVID L. ANDERSON MIDDLE 
SCHOOL, ENVIRONMENTAL STUDIES CENTER, FELIX A WILLIAMS ELEMENTARY, HIDDEN OAKS MIDDLE, HOBE SOUND 
ELEMENTARY, INDIANTOWN ADULT LEARNING CENTER, INDIANTOWN ADULT LEARNING CENTER ANNEX, INDIANTOWN CHILD 
DEVELOPMENT CENTER (PERKINS), INDIANTOWN FAMILY LEARNING CENTER, INDIANTOWN MIDDLE, J D PARKER SCHOOL OF 
SCIENCE,MATH,AND TECHNOLOGY, JENSEN BEACH ELEMENTARY, JENSEN BEACH HIGH SCHOOL, MARTIN INSTRUCTIONAL 
CENTER, MARTIN SENIOR HIGH, MIGRANT PROGRAM, MURRAY MIDDLE, OPEN DOOR SCHOOL, PALM CITY ELEMENTARY, 
PINEWOOD ELEMENTARY, PORT SALERNO ELEMENTARY (NEW), PORT SALERNO HEADSTART & PK CENTER, SALERNO LEARNING 
CENTER, SEAWIND ELEMENTARY, SOUTH FORK SENIOR HIGH, SPECTRUM JUNIOR SENIOR HIGH, STUART LEARNING CENTER, 
STUART MIDDLE, TRANSPORTATION SERVICES SECTION, WARFIELD ELEMENTARY, Willoughby Learning Center 

Safety to Life $150,000 $150,000 $150,000 $150,000 $150,000 $750,000 

Locations: BESSEY CREEK ELEMENTARY, CITRUS GROVE ELEMENTARY, CRYSTAL LAKE ELEMENTARY, DR. DAVID L. ANDERSON MIDDLE 
SCHOOL, ENVIRONMENTAL STUDIES CENTER, FELIX A WILLIAMS ELEMENTARY, HIDDEN OAKS MIDDLE, HOBE SOUND 
ELEMENTARY, INDIANTOWN ADULT LEARNING CENTER, INDIANTOWN ADULT LEARNING CENTER ANNEX, INDIANTOWN CHILD 
DEVELOPMENT CENTER (PERKINS), INDIANTOWN FAMILY LEARNING CENTER, INDIANTOWN MIDDLE, J D PARKER SCHOOL OF 
SCIENCE,MATH,AND TECHNOLOGY, JENSEN BEACH ELEMENTARY, JENSEN BEACH HIGH SCHOOL, MARTIN INSTRUCTIONAL 
CENTER, MARTIN SENIOR HIGH, MIGRANT PROGRAM, MURRAY MIDDLE, OPEN DOOR SCHOOL, PALM CITY ELEMENTARY, 
PINEWOOD ELEMENTARY, PORT SALERNO ELEMENTARY (NEW), PORT SALERNO HEADSTART & PK CENTER, SALERNO LEARNING 
CENTER, SEAWIND ELEMENTARY, SOUTH FORK SENIOR HIGH, SPECTRUM JUNIOR SENIOR HIGH, STUART LEARNING CENTER, 
STUART MIDDLE, TRANSPORTATION SERVICES SECTION, WARFIELD ELEMENTARY, Willoughby Learning Center 

Fencing $150,000 $150,000 $150,000 $150,000 $150,000 $750,000 

Locations: BESSEY CREEK ELEMENTARY, CITRUS GROVE ELEMENTARY, CRYSTAL LAKE ELEMENTARY, DR. DAVID L. ANDERSON MIDDLE 
SCHOOL, ENVIRONMENTAL STUDIES CENTER, FELIX A WILLIAMS ELEMENTARY, HIDDEN OAKS MIDDLE, HOBE SOUND 
ELEMENTARY, INDIANTOWN ADULT LEARNING CENTER, INDIANTOWN ADULT LEARNING CENTER ANNEX, INDIANTOWN CHILD 
DEVELOPMENT CENTER (PERKINS), INDIANTOWN FAMILY LEARNING CENTER, INDIANTOWN MIDDLE, J D PARKER SCHOOL OF 
SCIENCE,MATH,AND TECHNOLOGY, JENSEN BEACH ELEMENTARY, JENSEN BEACH HIGH SCHOOL, MARTIN INSTRUCTIONAL 
CENTER, MARTIN SENIOR HIGH, MIGRANT PROGRAM, MURRAY MIDDLE, OPEN DOOR SCHOOL, PALM CITY ELEMENTARY, 
PINEWOOD ELEMENTARY, PORT SALERNO ELEMENTARY (NEW), PORT SALERNO HEADSTART & PK CENTER, SALERNO LEARNING 
CENTER, SEAWIND ELEMENTARY, SOUTH FORK SENIOR HIGH, SPECTRUM JUNIOR SENIOR HIGH, STUART LEARNING CENTER, 
STUART MIDDLE, TRANSPORTATION SERVICES SECTION, WARFIELD ELEMENTARY, Willoughby Learning Center 

Page 2 of 21 4/15/2022 11:04:28 AM 



MARTIN COUNTY SCHOOL DISTRICT 2021 - 2022 Work Plan 

Parking $80,000 $80,000 $80,000 $80,000 $80,000 $400,000 

Locations: BESSEY CREEK ELEMENTARY, CITRUS GROVE ELEMENTARY, CRYSTAL LAKE ELEMENTARY, DR. DAVID L. ANDERSON MIDDLE 
SCHOOL, ENVIRONMENTAL STUDIES CENTER, FELIX A WILLIAMS ELEMENTARY, HIDDEN OAKS MIDDLE, HOBE SOUND 
ELEMENTARY, INDIANTOWN ADULT LEARNING CENTER, INDIANTOWN ADULT LEARNING CENTER ANNEX, INDIANTOWN CHILD 
DEVELOPMENT CENTER (PERKINS), INDIANTOWN FAMILY LEARNING CENTER, INDIANTOWN MIDDLE, J D PARKER SCHOOL OF 
SCIENCE,MATH,AND TECHNOLOGY, JENSEN BEACH ELEMENTARY, JENSEN BEACH HIGH SCHOOL, MARTIN INSTRUCTIONAL 
CENTER, MARTIN SENIOR HIGH, MIGRANT PROGRAM, MURRAY MIDDLE, OPEN DOOR SCHOOL, PALM CITY ELEMENTARY, 
PINEWOOD ELEMENTARY, PORT SALERNO ELEMENTARY (NEW), PORT SALERNO HEADSTART & PK CENTER, SALERNO LEARNING 
CENTER, SEAWIND ELEMENTARY, SOUTH FORK SENIOR HIGH, SPECTRUM JUNIOR SENIOR HIGH, STUART LEARNING CENTER, 
STUART MIDDLE, TRANSPORTATION SERVICES SECTION, WARFIELD ELEMENTARY, Willoughby Learning Center 

Electrical $275,000 $275,000 $275,000 $275,000 $275,000 $1,375,000 

Locations: BESSEY CREEK ELEMENTARY, CITRUS GROVE ELEMENTARY, CRYSTAL LAKE ELEMENTARY, DR. DAVID L. ANDERSON MIDDLE 
SCHOOL, ENVIRONMENTAL STUDIES CENTER, FELIX A WILLIAMS ELEMENTARY, HIDDEN OAKS MIDDLE, HOBE SOUND 
ELEMENTARY, INDIANTOWN ADULT LEARNING CENTER, INDIANTOWN ADULT LEARNING CENTER ANNEX, INDIANTOWN CHILD 
DEVELOPMENT CENTER (PERKINS), INDIANTOWN FAMILY LEARNING CENTER, INDIANTOWN MIDDLE, J D PARKER SCHOOL OF 
SCIENCE,MATH,AND TECHNOLOGY, JENSEN BEACH ELEMENTARY, JENSEN BEACH HIGH SCHOOL, MARTIN INSTRUCTIONAL 
CENTER, MARTIN SENIOR HIGH, MIGRANT PROGRAM, MURRAY MIDDLE, OPEN DOOR SCHOOL, PALM CITY ELEMENTARY, 
PINEWOOD ELEMENTARY, PORT SALERNO ELEMENTARY (NEW), PORT SALERNO HEADSTART & PK CENTER, SALERNO LEARNING 
CENTER, SEAWIND ELEMENTARY, SOUTH FORK SENIOR HIGH, SPECTRUM JUNIOR SENIOR HIGH, STUART LEARNING CENTER, 
STUART MIDDLE, TRANSPORTATION SERVICES SECTION, WARFIELD ELEMENTARY, Willoughby Learning Center 

Fire Alarm $150,000 $150,000 $150,000 $150,000 $150,000 $750,000 

Locations: BESSEY CREEK ELEMENTARY, CITRUS GROVE ELEMENTARY, CRYSTAL LAKE ELEMENTARY, DR. DAVID L. ANDERSON MIDDLE 
SCHOOL, ENVIRONMENTAL STUDIES CENTER, FELIX A WILLIAMS ELEMENTARY, HIDDEN OAKS MIDDLE, HOBE SOUND 
ELEMENTARY, INDIANTOWN ADULT LEARNING CENTER, INDIANTOWN ADULT LEARNING CENTER ANNEX, INDIANTOWN CHILD 
DEVELOPMENT CENTER (PERKINS), INDIANTOWN FAMILY LEARNING CENTER, INDIANTOWN MIDDLE, J D PARKER SCHOOL OF 
SCIENCE,MATH,AND TECHNOLOGY, JENSEN BEACH ELEMENTARY, JENSEN BEACH HIGH SCHOOL, MARTIN INSTRUCTIONAL 
CENTER, MARTIN SENIOR HIGH, MIGRANT PROGRAM, MURRAY MIDDLE, OPEN DOOR SCHOOL, PALM CITY ELEMENTARY, 
PINEWOOD ELEMENTARY, PORT SALERNO ELEMENTARY (NEW), PORT SALERNO HEADSTART & PK CENTER, SALERNO LEARNING 
CENTER, SEAWIND ELEMENTARY, SOUTH FORK SENIOR HIGH, SPECTRUM JUNIOR SENIOR HIGH, STUART LEARNING CENTER, 
STUART MIDDLE, TRANSPORTATION SERVICES SECTION, WARFIELD ELEMENTARY, Willoughby Learning Center 

Telephone/Intercom System $0 $0 $0 $0 $0 $0 

Locations: No Locations for this expenditure. 

Closed Circuit Television $0 $0 $0 $0 $0 $0 

Locations: No Locations for this expenditure. 

Paint $200,000 $200,000 $200,000 $200,000 $200,000 $1,000,000 

Locations: BESSEY CREEK ELEMENTARY, CITRUS GROVE ELEMENTARY, CRYSTAL LAKE ELEMENTARY, DR. DAVID L. ANDERSON MIDDLE 
SCHOOL, ENVIRONMENTAL STUDIES CENTER, FELIX A WILLIAMS ELEMENTARY, HIDDEN OAKS MIDDLE, HOBE SOUND 
ELEMENTARY, INDIANTOWN ADULT LEARNING CENTER, INDIANTOWN ADULT LEARNING CENTER ANNEX, INDIANTOWN CHILD 
DEVELOPMENT CENTER (PERKINS), INDIANTOWN FAMILY LEARNING CENTER, INDIANTOWN MIDDLE, J D PARKER SCHOOL OF 
SCIENCE,MATH,AND TECHNOLOGY, JENSEN BEACH ELEMENTARY, JENSEN BEACH HIGH SCHOOL, MARTIN INSTRUCTIONAL 
CENTER, MARTIN SENIOR HIGH, MIGRANT PROGRAM, MURRAY MIDDLE, OPEN DOOR SCHOOL, PALM CITY ELEMENTARY, 
PINEWOOD ELEMENTARY, PORT SALERNO ELEMENTARY (NEW), PORT SALERNO HEADSTART & PK CENTER, SALERNO LEARNING 
CENTER, SEAWIND ELEMENTARY, SOUTH FORK SENIOR HIGH, SPECTRUM JUNIOR SENIOR HIGH, STUART LEARNING CENTER, 
STUART MIDDLE, TRANSPORTATION SERVICES SECTION, WARFIELD ELEMENTARY, Willoughby Learning Center 

Maintenance/Repair $500,000 $500,000 $500,000 $500,000 $500,000 $2,500,000 

Locations: BESSEY CREEK ELEMENTARY, CITRUS GROVE ELEMENTARY, CRYSTAL LAKE ELEMENTARY, DR. DAVID L. ANDERSON MIDDLE 
SCHOOL, ENVIRONMENTAL STUDIES CENTER, FELIX A WILLIAMS ELEMENTARY, HIDDEN OAKS MIDDLE, HOBE SOUND 
ELEMENTARY, INDIANTOWN ADULT LEARNING CENTER, INDIANTOWN ADULT LEARNING CENTER ANNEX, INDIANTOWN CHILD 
DEVELOPMENT CENTER (PERKINS), INDIANTOWN FAMILY LEARNING CENTER, INDIANTOWN MIDDLE, J D PARKER SCHOOL OF 
SCIENCE,MATH,AND TECHNOLOGY, JENSEN BEACH ELEMENTARY, JENSEN BEACH HIGH SCHOOL, MARTIN INSTRUCTIONAL 
CENTER, MARTIN SENIOR HIGH, MIGRANT PROGRAM, MURRAY MIDDLE, OPEN DOOR SCHOOL, PALM CITY ELEMENTARY, 
PINEWOOD ELEMENTARY, PORT SALERNO ELEMENTARY (NEW), PORT SALERNO HEADSTART & PK CENTER, SALERNO LEARNING 
CENTER, SEAWIND ELEMENTARY, SOUTH FORK SENIOR HIGH, SPECTRUM JUNIOR SENIOR HIGH, STUART LEARNING CENTER, 
STUART MIDDLE, TRANSPORTATION SERVICES SECTION, WARFIELD ELEMENTARY, Willoughby Learning Center 

Sub Total: $7,235,000 $6,205,000 $6,655,000 $7,705,000 $6,955,000 $34,755,000 
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PECO Maintenance Expenditures $0 $0 $0 $0 $0 $0 

1.50 Mill Sub Total: $7,235,000 $6,205,000 $6,655,000 $7,705,000 $6,955,000 $34,755,000 

No items have been specified. 

Total: $7,235,000 $6,205,000 $6,655,000 $7,705,000 $6,955,000 $34,755,000 

Local 1.50 Mill Expenditure For Maintenance, Repair and Renovation 

Anticipated expenditures expected from local funding sources over the years covered by the current work plan. 

Item 2021 - 2022 
Actual Budget 

2022 - 2023 
Projected 

2023 - 2024 
Projected 

2024 - 2025 
Projected 

2025 - 2026 
Projected 

Total 

Remaining Maint and Repair from 1.5 Mills $7,235,000 $6,205,000 $6,655,000 $7,705,000 $6,955,000 $34,755,000 

Maintenance/Repair Salaries $0 $0 $0 $0 $0 $0 

School Bus Purchases $1,200,000 $1,200,000 $1,200,000 $1,200,000 $1,200,000 $6,000,000 

Other Vehicle Purchases $450,000 $400,000 $150,000 $250,000 $250,000 $1,500,000 

Capital Outlay Equipment $621,502 $621,502 $621,502 $621,502 $621,502 $3,107,510 

Rent/Lease Payments $250,000 $250,000 $250,000 $250,000 $250,000 $1,250,000 

COP Debt Service $6,091,269 $13,076,031 $13,061,906 $13,045,906 $13,026,781 $58,301,893 

Rent/Lease Relocatables $500,000 $500,000 $500,000 $500,000 $500,000 $2,500,000 

Environmental Problems $0 $0 $0 $0 $0 $0 

s.1011.14 Debt Service $0 $0 $0 $0 $0 $0 

Special Facilities Construction Account $0 $0 $0 $0 $0 $0 

Premiums for Property Casualty Insurance - 1011.71 
(4a,b) 

$2,355,676 $2,505,676 $2,655,676 $2,805,676 $2,955,676 $13,278,380 

Qualified School Construction Bonds (QSCB) $0 $0 $0 $0 $0 $0 

Qualified Zone Academy Bonds (QZAB) $0 $0 $0 $0 $0 $0 

C/W PLUMBING (0553) $475,000 $200,000 $200,000 $200,000 $200,000 $1,275,000 

ENTERPRISE SOFTWARE (0554) $350,000 $375,000 $375,000 $375,000 $375,000 $1,850,000 

C/W OTHER FACILITY NEEDS (0560) $534,914 $200,000 $200,000 $200,000 $200,000 $1,334,914 

C/W PROPERTY DAMAGE (0541) $50,000 $50,000 $50,000 $50,000 $50,000 $250,000 

C/W TECHNOLOGY PROJECTS $3,306,000 $5,427,000 $3,654,000 $6,070,000 $3,979,000 $22,436,000 

C/W REFINISH GYM FLOORS (0544) $100,000 $100,000 $100,000 $100,000 $100,000 $500,000 

C/W BLEACHER REPAIR/REPL (0548) $100,000 $100,000 $100,000 $100,000 $100,000 $500,000 

C/W ENERGY MGMT (0529) $280,000 $280,000 $280,000 $280,000 $280,000 $1,400,000 

C/W VEGETATION REMOVAL (0519) $30,000 $30,000 $30,000 $30,000 $30,000 $150,000 

C/W PLAYGROUNDS (0552) $275,000 $300,000 $300,000 $300,000 $300,000 $1,475,000
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C/W ADA COMPLIANCE (0339) $15,000 $15,000 $15,000 $15,000 $15,000 $75,000 

C/W CODE COMPLIANCE (0539) $30,000 $30,000 $30,000 $30,000 $30,000 $150,000 

C/W SECURITY PROG. (0528) $500,000 $500,000 $500,000 $500,000 $500,000 $2,500,000 

C/W GROUNDS (0551) $100,000 $100,000 $100,000 $100,000 $100,000 $500,000 

C/W DIGITAL LEARNING (390*) $925,000 $610,000 $610,000 $610,000 $610,000 $3,365,000 

CW SITE IMPROVEMENTS (0525) $300,000 $300,000 $300,000 $300,000 $300,000 $1,500,000 

ESE EQUIPMENT (PROJ 0590) $100,000 $100,000 $100,000 $100,000 $100,000 $500,000 

C/W PROF. SERV. (0557) $100,000 $100,000 $100,000 $100,000 $100,000 $500,000 

C/W ATHLETIC FIELDS (0542/0543) $300,000 $300,000 $300,000 $300,000 $300,000 $1,500,000 

C/W CUSTODIAL/MAINT EQUIP (0538) $465,498 $465,498 $465,498 $465,498 $465,498 $2,327,490 

MAINT EQUIP REFRESH (0577) $280,000 $280,000 $0 $0 $0 $560,000 

MICROFISHE RECORDS TO DIGITAL 
CONVERSION 

$175,000 $0 $0 $0 $0 $175,000 

CAPITAL OUTLAY AND DEBT SERVICE-
RESTRICTED 

$729,696 $729,696 $729,696 $729,696 $729,696 $3,648,480 

CHARTER SCHOOLS SALES TAX - SAFETY AND 
SECURITY 

$240,364 $0 $0 $0 $0 $240,364 

CHARTER SCHOOL CAPITAL OUTLAY-PECO $163,719 $165,356 $167,010 $168,680 $170,367 $835,132 

Local Expenditure Totals: $28,628,638 $35,515,759 $33,800,288 $37,501,958 $34,793,520 $170,240,163 

Revenue 

1.50 Mill Revenue Source 

Schedule of Estimated Capital Outlay Revenue from each currently approved source which is estimated to be available for expenditures on the projects included 
in the tentative district facilities work program. All amounts are NET after considering carryover balances, interest earned, new COP's, 1011.14 and 1011.15 
loans, etc. Districts cannot use 1.5-Mill funds for salaries except for those explicitly associated with maintenance/repair projects. (1011.71 (5), F.S.) 

Item Fund 2021 - 2022 
Actual Value 

2022 - 2023 
Projected 

2023 - 2024 
Projected 

2024 - 2025 
Projected 

2025 - 2026 
Projected 

Total 

(1) Non-exempt property 
assessed valuation 

$26,662,980,446 $25,658,800,000 $26,506,400,000 $27,386,700,000 $28,286,000,000 $134,500,880,446 

(2) The Millage projected for 
discretionary capital outlay per 
s.1011.71 

1.50 1.50 1.50 1.50 1.50 

(3) Full value of the 1.50-Mill 
discretionary capital outlay per 
s.1011.71 

$44,793,807 $43,106,784 $44,530,752 $46,009,656 $47,520,480 $225,961,479 

(4) Value of the portion of the 1.50 
-Mill ACTUALLY levied 

370 $38,394,692 $36,948,672 $38,169,216 $39,436,848 $40,731,840 $193,681,268 

(5) Difference of lines (3) and (4) $6,399,115 $6,158,112 $6,361,536 $6,572,808 $6,788,640 $32,280,211 

PECO Revenue Source 

The figure in the row designated "PECO Maintenance" will be subtracted from funds available for new construction because PECO maintenance dollars cannot 
be used for new construction. 
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Item Fund 2021 - 2022 
Actual Budget 

2022 - 2023 
Projected 

2023 - 2024 
Projected 

2024 - 2025 
Projected 

2025 - 2026 
Projected 

Total 

PECO New Construction 340 $0 $0 $0 $0 $0 $0 

PECO Maintenance Expenditures $0 $0 $0 $0 $0 $0 

$0 $0 $0 $0 $0 $0 

CO & DS Revenue Source 

Revenue from Capital Outlay and Debt Service funds. 

Item Fund 2021 - 2022 
Actual Budget 

2022 - 2023 
Projected 

2023 - 2024 
Projected 

2024 - 2025 
Projected 

2025 - 2026 
Projected 

Total 

CO & DS Cash Flow-through 
Distributed 

360 $686,340 $686,340 $686,340 $686,340 $686,340 $3,431,700 

CO & DS Interest on 
Undistributed CO 

360 $25,238 $25,238 $25,238 $25,238 $25,238 $126,190 

$711,578 $711,578 $711,578 $711,578 $711,578 $3,557,890 

Fair Share Revenue Source 

All legally binding commitments for proportionate fair-share mitigation for impacts on public school facilities must be included in the 5-year district work program. 

Nothing reported for this section. 

Sales Surtax Referendum 

Specific information about any referendum for a 1-cent or ½-cent surtax referendum during the previous year. 

Did the school district hold a surtax referendum during the past fiscal year 2020 - 2021? Yes 

Sales Surtax Type: Half Cent Sales Surtax 

Date of Election: 11/6/2018 

Date of Expiration: 12/31/2025 

Anticipated Revenue Start Date: 1/1/2019 

Anticipated Revenue End Date: 12/31/2025 

Estimated Annualized Revenue: $16,000,000 

Total $ Amount Projected to be Received for the $112,000,000 
Duration of Tax: 

Number of Years Tax In Effect: 7 

Percentage of Vote FOR: 57 % 

Percentage of Vote AGAINST: 43 % 
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Additional Revenue Source 

Any additional revenue sources 

Item 2021 - 2022 
Actual Value 

2022 - 2023 
Projected 

2023 - 2024 
Projected 

2024 - 2025 
Projected 

2025 - 2026 
Projected 

Total 

Proceeds from a s.1011.14/15 F.S. Loans $0 $0 $0 $0 $0 $0 

District Bonds - Voted local bond 
referendum proceeds per s.9, Art VII 
State Constitution 

$0 $0 $0 $0 $0 $0 

Proceeds from Special Act Bonds $0 $0 $0 $0 $0 $0 

Estimated Revenue from CO & DS Bond 
Sale 

$0 $0 $0 $0 $0 $0 

Proceeds from Voted Capital 
Improvements millage 

$0 $0 $0 $0 $0 $0 

Other Revenue for Other Capital Projects $40,000 $40,000 $40,000 $40,000 $40,000 $200,000 

Proceeds from 1/2 cent sales surtax 
authorized by school board 

$16,000,000 $16,000,000 $16,000,000 $16,000,000 $8,000,000 $72,000,000 

Proceeds from local governmental 
infrastructure sales surtax 

$0 $0 $0 $0 $0 $0 

Proceeds from Certificates of 
Participation (COP's) Sale 

$44,758,559 $0 $0 $0 $0 $44,758,559 

Classrooms First Bond proceeds amount 
authorized in FY 1997-98 

$0 $0 $0 $0 $0 $0 

Classrooms for Kids $0 $0 $0 $0 $0 $0 

District Equity Recognition $0 $0 $0 $0 $0 $0 

Federal Grants $0 $0 $0 $0 $0 $0 

Proportionate share mitigation (actual 
cash revenue only, not in kind donations) 

$0 $0 $0 $0 $0 $0 

Impact fees received $1,600,000 $1,600,000 $1,600,000 $1,600,000 $1,600,000 $8,000,000 

Private donations $0 $0 $0 $0 $0 $0 

Grants from local governments or not-for-
profit organizations 

$0 $0 $0 $0 $0 $0 

Interest, Including Profit On Investment $150,118 $150,118 $150,118 $173,118 $173,118 $796,590 

Revenue from Bonds pledging proceeds 
from 1 cent or 1/2 cent Sales Surtax 

$0 $0 $0 $0 $0 $0 

Total Fund Balance Carried Forward $118,757,863 $36,533,418 $35,396,630 $33,011,251 $26,006,176 $249,705,338 

General Capital Outlay Obligated Fund 
Balance Carried Forward From Total 
Fund Balance Carried Forward 

($73,999,718) $0 $0 $0 $0 ($73,999,718) 

Special Facilities Construction Account $0 $0 $0 $0 $0 $0 

One Cent - 1/2 Cent Sales Surtax Debt 
Service From Total Fund Balance Carried 
Forward 

$0 $0 $0 $0 $0 $0 

Capital Outlay Projects Funds Balance 
Carried Forward From Total Fund 
Balance Carried Forward 

$0 $0 $0 $0 $0 $0 

CHRTR SCH CAP OUTLAY 
(PASSTHRGH) 

$163,719 $165,356 $167,010 $168,680 $170,367 $835,132 

Subtotal $107,470,541 $54,488,892 $53,353,758 $50,993,049 $35,989,661 $302,295,901 
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Total Revenue Summary 

Item Name 2021 - 2022 
Budget 

2022 - 2023 
Projected 

2023 - 2024 
Projected 

2024 - 2025 
Projected 

2025 - 2026 
Projected 

Five Year Total 

Local 1.5 Mill Discretionary Capital Outlay 
Revenue 

$38,394,692 $36,948,672 $38,169,216 $39,436,848 $40,731,840 $193,681,268 

PECO and 1.5 Mill Maint and Other 1.5 
Mill Expenditures 

($28,628,638) ($35,515,759) ($33,800,288) ($37,501,958) ($34,793,520) ($170,240,163) 

PECO Maintenance Revenue $0 $0 $0 $0 $0 $0 

Available 1.50 Mill for New 
Construction 

$9,766,054 $1,432,913 $4,368,928 $1,934,890 $5,938,320 $23,441,105 

Item Name 2021 - 2022 
Budget 

2022 - 2023 
Projected 

2023 - 2024 
Projected 

2024 - 2025 
Projected 

2025 - 2026 
Projected 

Five Year Total 

CO & DS Revenue $711,578 $711,578 $711,578 $711,578 $711,578 $3,557,890 

PECO New Construction Revenue $0 $0 $0 $0 $0 $0 

Other/Additional Revenue $107,470,541 $54,488,892 $53,353,758 $50,993,049 $35,989,661 $302,295,901 

Total Additional Revenue $108,182,119 $55,200,470 $54,065,336 $51,704,627 $36,701,239 $305,853,791 

Total Available Revenue $117,948,173 $56,633,383 $58,434,264 $53,639,517 $42,639,559 $329,294,896 

Project Schedules 

Capacity Project Schedules 

A schedule of capital outlay projects necessary to ensure the availability of satisfactory classrooms for the projected student enrollment in K-12 programs. 

Project Description Location 2021 - 2022 2022 - 2023 2023 - 2024 2024 - 2025 2025 - 2026 Total Funded 

REPLACEMENT 
SCHOOL 

JENSEN BEACH 
ELEMENTARY 

Planned 
Cost: 

$32,394,675 $0 $0 $0 $0 $32,394,675 Yes 

Student Stations: 760 0 0 0 0 760 

Total Classrooms: 42 0 0 0 0 42 

Gross Sq Ft: 111,332 0 0 0 0 111,332 

REPLACEMENT 
SCHOOL 

PALM CITY 
ELEMENTARY 

Planned 
Cost: 

$30,194,245 $0 $0 $0 $0 $30,194,245 Yes 

Student Stations: 760 0 0 0 0 760 

Total Classrooms: 42 0 0 0 0 42 

Gross Sq Ft: 112,335 0 0 0 0 112,335 
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RELOCATABLE 
REPLACEMENT 

MARTIN SENIOR 
HIGH 

Planned 
Cost: 

$0 $0 $0 $5,154,201 $400,000 $5,554,201 Yes 

Student Stations: 0 0 0 360 0 360 

Total Classrooms: 0 0 0 15 0 15 

Gross Sq Ft: 0 0 0 13,500 0 13,500 

CLASSROOM 
ADDITIONS 

MURRAY MIDDLE Planned 
Cost: 

$0 $0 $8,511,190 $0 $0 $8,511,190 Yes 

Student Stations: 0 0 176 0 0 176 

Total Classrooms: 0 0 8 0 0 8 

Gross Sq Ft: 0 0 6,400 0 0 6,400 

CLASSROOMS 
ADDITION 

WARFIELD 
ELEMENTARY 

Planned 
Cost: 

$0 $4,220,753 $0 $0 $0 $4,220,753 Yes 

Student Stations: 0 200 0 0 0 200 

Total Classrooms: 0 10 0 0 0 10 

Gross Sq Ft: 0 8,000 0 0 0 8,000 

Planned Cost: $62,588,920 $4,220,753 $8,511,190 $5,154,201 $400,000 $80,875,064 

Student Stations: 1,520 200 176 360 0 2,256 

Total Classrooms: 84 10 8 15 0 117 

Gross Sq Ft: 223,667 8,000 6,400 13,500 0 251,567 

Other Project Schedules 

Major renovations, remodeling, and additions of capital outlay projects that do not add capacity to schools. 

Project Description Location 2021 - 2022 
Actual Budget 

2022 - 2023 
Projected 

2023 - 2024 
Projected 

2024 - 2025 
Projected 

2025 - 2026 
Projected 

Total Funded 

NEW GYMNASIUM STUART MIDDLE $0 $0 $0 $0 $3,773,200 $3,773,200 Yes 

BOARD ROOM AV, OFFICES, 
FF&E AND LIVE STUDIO 

MARTIN DISTRICT 
OFFICE 

$900,000 $0 $0 $0 $0 $900,000 Yes 

MUSIC BUILDING SOUTH FORK SENIOR 
HIGH 

$0 $0 $0 $1,525,000 $0 $1,525,000 Yes 

SALES TAX PROJECTS / 
SOFFITT REPLACEMENT 

FELIX A WILLIAMS 
ELEMENTARY 

$0 $0 $0 $0 $550,000 $550,000 Yes 

CHILLED WATER LOOP 
PIPING 

BESSEY CREEK 
ELEMENTARY 

$1,000,000 $0 $0 $0 $0 $1,000,000 Yes 

SALES TAX PROJECTS / 
CAFETERIA UPGRADES 

CRYSTAL LAKE 
ELEMENTARY 

$896,000 $0 $0 $0 $0 $896,000 Yes 

WATER INTRUSION REPAIRS J D PARKER SCHOOL 
OF SCIENCE,MATH,AND 
TECHNOLOGY 

$175,000 $0 $0 $0 $0 $175,000 Yes 

Page 9 of 21 4/15/2022 11:04:28 AM 



MARTIN COUNTY SCHOOL DISTRICT 2021 - 2022 Work Plan 

ATHLETIC TRACK 
REPLACEMENT 

MARTIN SENIOR HIGH $700,000 $0 $0 $0 $0 $700,000 Yes 

PERIMETER SITE 
IMPROVEMENTS 

SPECTRUM JUNIOR 
SENIOR HIGH 

$150,000 $0 $0 $0 $0 $150,000 Yes 

WATER INTRUSION REPAIRS WARFIELD 
ELEMENTARY 

$898,665 $0 $0 $0 $0 $898,665 Yes 

PLAYGROUND REPAIRS Willoughby Learning 
Center 

$150,000 $0 $0 $0 $0 $150,000 Yes 

BLEACHER REPLACEMENT MARTIN SENIOR HIGH $0 $272,000 $0 $0 $0 $272,000 Yes 

CAFETERIA UPGRADES PINEWOOD 
ELEMENTARY 

$0 $896,000 $0 $0 $0 $896,000 Yes 

TRANSPORTATION SERVICE 
BAYS 

TRANSPORTATION 
SERVICES SECTION 

$0 $2,500,000 $0 $0 $0 $2,500,000 Yes 

SERVICE CENTER ROOF 
REPLACEMENT 

TRANSPORTATION 
SERVICES SECTION 

$0 $1,300,000 $0 $0 $0 $1,300,000 Yes 

GUTTER & ROOF 
REPLACEMENT 

WARFIELD 
ELEMENTARY 

$0 $1,100,000 $0 $0 $0 $1,100,000 Yes 

MEDIA CENTER, SITE 
IMPROVEMENT 

WARFIELD 
ELEMENTARY 

$0 $7,290,000 $0 $0 $0 $7,290,000 Yes 

PRACTICE ATHLETIC FIELD DR. DAVID L. 
ANDERSON MIDDLE 
SCHOOL 

$0 $0 $93,000 $0 $0 $93,000 Yes 

PLAYGROUND 
REPLACEMENT 

PORT SALERNO 
HEADSTART & PK 
CENTER 

$0 $0 $150,000 $0 $0 $150,000 Yes 

CAFETERIA UPGRADES HIDDEN OAKS MIDDLE $0 $0 $896,000 $0 $0 $896,000 Yes 

WATER INTRUSION REPAIRS HIDDEN OAKS MIDDLE $0 $0 $320,000 $0 $0 $320,000 Yes 

WATER INTRUSION REPAIRS MURRAY MIDDLE $0 $0 $205,000 $0 $0 $205,000 Yes 

AIR CONDITIONING 
UPGRADES 

SALERNO LEARNING 
CENTER 

$0 $0 $294,000 $0 $0 $294,000 Yes 

WATER INTRUSION REPAIRS SEAWIND ELEMENTARY $0 $0 $1,615,000 $0 $0 $1,615,000 Yes 

SALES TAX PROJECTS / 
WATER INTRUSION 
REPAIRS 

BESSEY CREEK 
ELEMENTARY 

$0 $324,000 $0 $0 $0 $324,000 Yes 

SALES TAX PROJECTS / 
WATER INTRUSION REPAIRS 

CRYSTAL LAKE 
ELEMENTARY 

$0 $315,000 $0 $0 $0 $315,000 Yes 

ATHLETIC TRACK 
REPLACEMENT 

HOBE SOUND 
ELEMENTARY 

$0 $53,000 $0 $0 $0 $53,000 Yes 

SALES TAX PROJECTS / AIR 
HANDLER REPLACEMENT 
BLDG 2 

INDIANTOWN MIDDLE $0 $105,000 $0 $0 $0 $105,000 Yes 

SALES TAX PROJECTS / 
SECURITY ENHANCEMENTS 

J D PARKER SCHOOL 
OF SCIENCE,MATH,AND 
TECHNOLOGY 

$30,000 $0 $0 $0 $0 $30,000 Yes 

SALES TAX PROJECTS / 
NEW MEDIA & 
ADMINISTRATION BUILDING 

MURRAY MIDDLE $0 $0 $1,200,000 $0 $0 $1,200,000 Yes 

CHILLER REPLACEMENTS PINEWOOD 
ELEMENTARY 

$220,000 $0 $0 $0 $0 $220,000 Yes 

SALES TAX PROJECTS / 
SECURITY ENHANCEMENTS 

SALERNO LEARNING 
CENTER 

$0 $147,000 $0 $0 $0 $147,000 Yes 

WATER INTRUSION REPAIRS SEAWIND ELEMENTARY $0 $46,000 $1,110,000 $0 $0 $1,156,000 Yes 

SALES TAX PROJECTS / 
MUSIC BUILDING 

SOUTH FORK SENIOR 
HIGH 

$0 $0 $0 $975,000 $0 $975,000 Yes 

SALES TAX PROJECTS / 
SECURITY ENHANCEMENTS 

SPECTRUM JUNIOR 
SENIOR HIGH 

$475,000 $0 $0 $0 $0 $475,000 Yes 

Page 10 of 21 4/15/2022 11:04:28 AM 



MARTIN COUNTY SCHOOL DISTRICT 2021 - 2022 Work Plan 

SALES TAX PROJECTS / 
SECURITY ENHANCEMENTS 

Location not specified $3,621,335 $0 $0 $0 $0 $3,621,335 Yes 

CAREER EDUCATION 
BUILDING 

SOUTH FORK SENIOR 
HIGH 

$0 $0 $0 $0 $630,000 $630,000 Yes 

CAFETERIA UPGRADES FELIX A WILLIAMS 
ELEMENTARY 

$0 $0 $0 $896,000 $0 $896,000 Yes 

SALES TAX PROJECTS / AIR 
HANDLER UNIT REPLACE 
GYM MEDIA & CONTROLS 

MARTIN SENIOR HIGH $0 $0 $0 $630,000 $0 $630,000 Yes 

SALES TAX PROJECT / AIR 
HANDLER UNIT 
REPLACEMENT 

JENSEN BEACH HIGH 
SCHOOL 

$0 $0 $0 $525,000 $0 $525,000 Yes 

WEIGHT ROOM 
REPLACEMENT 

MARTIN SENIOR HIGH $0 $0 $0 $2,000,000 $0 $2,000,000 Yes 

SALES TAX PROJECTS / 
NEW GYMNASIUM 

MURRAY MIDDLE $0 $0 $0 $1,110,000 $0 $1,110,000 Yes 

SALES TAX PROJECTS / 
PLAYGROUND 
REPLACEMENT 

SALERNO LEARNING 
CENTER 

$0 $0 $0 $131,250 $0 $131,250 Yes 

CAFETERIA UPGRADES SEAWIND ELEMENTARY $0 $0 $0 $896,000 $0 $896,000 Yes 

SALES TAX PROJECTS / 
RENOVATE BUILDINGS 7, 8 

SPECTRUM JUNIOR 
SENIOR HIGH 

$0 $0 $0 $879,250 $0 $879,250 Yes 

COVERED PLAY SURFACE WARFIELD 
ELEMENTARY 

$0 $0 $0 $48,000 $0 $48,000 Yes 

WINDOW REPLACEMENT CRYSTAL LAKE 
ELEMENTARY 

$0 $0 $0 $530,000 $0 $530,000 Yes 

SALES TAX PROJECTS / 
CHILLER PLANT PUMP AND 
VALVES 

SEAWIND ELEMENTARY $0 $0 $0 $273,000 $0 $273,000 Yes 

ROOF REPLACEMENT HIDDEN OAKS MIDDLE $0 $0 $2,500,000 $0 $0 $2,500,000 Yes 

MEDIA CENTER AND ADMIN 
BUILDING 

MURRAY MIDDLE $0 $0 $7,000,000 $0 $0 $7,000,000 Yes 

REPLACEMENT SCHOOL 
(PERKINS) 

INDIANTOWN CHILD 
DEVELOPMENT 
CENTER (PERKINS) 

$0 $0 $0 $0 $6,225,000 $6,225,000 Yes 

REPLACEMENT SCHOOL 
SALES TAX 

INDIANTOWN CHILD 
DEVELOPMENT 
CENTER (PERKINS) 

$0 $0 $0 $0 $375,000 $375,000 Yes 

ROOF REPLACEMENT SEAWIND ELEMENTARY $2,700,000 $0 $0 $0 $0 $2,700,000 Yes 

MEDIA CENTER AND ADMIN 
BUILDING 

WARFIELD 
ELEMENTARY 

$0 $2,210,000 $0 $0 $0 $2,210,000 Yes 

PLAYGROUND 
REPLACEMENT 

BESSEY CREEK 
ELEMENTARY 

$200,000 $0 $0 $0 $0 $200,000 Yes 

CHILLER REPLACEMENT BESSEY CREEK 
ELEMENTARY 

$360,000 $0 $0 $0 $0 $360,000 Yes 

PARTIAL FUNDING ROOF 
REPLACEMENT 

BESSEY CREEK 
ELEMENTARY 

$0 $0 $0 $2,500,000 $0 $2,500,000 Yes 

CHILLER REPLACEMENT CITRUS GROVE 
ELEMENTARY 

$150,000 $0 $0 $0 $0 $150,000 Yes 

POWER SWITCH GEAR 
REPLACEMENT 

CRYSTAL LAKE 
ELEMENTARY 

$200,000 $0 $0 $0 $0 $200,000 Yes 

CHILLER REPLACEMENT CRYSTAL LAKE 
ELEMENTARY 

$200,000 $0 $0 $0 $0 $200,000 Yes 

RELOCATE EDUCATIONAL 
TECHNOLOGY NETWORK 
INFASTRUCTURE AND 
SERVERS FROM OLD 
FACILITY 

MARTIN DISTRICT 
OFFICE 

$1,000,000 $0 $0 $0 $0 $1,000,000 Yes 
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IRRIGATION SYSTEM 
REPAIRS 

DR. DAVID L. 
ANDERSON MIDDLE 
SCHOOL 

$0 $0 $0 $0 $630,000 $630,000 Yes 

WATER INTRUSION REPAIRS FELIX A WILLIAMS 
ELEMENTARY 

$265,000 $0 $0 $0 $0 $265,000 Yes 

PAINTING FELIX A WILLIAMS 
ELEMENTARY 

$100,000 $0 $0 $0 $0 $100,000 Yes 

POWER SWITCH GEAR 
REPLACEMENT 

FELIX A WILLIAMS 
ELEMENTARY 

$200,000 $0 $0 $0 $0 $200,000 Yes 

ROOF REPLACEMENT FELIX A WILLIAMS 
ELEMENTARY 

$0 $0 $0 $0 $2,500,000 $2,500,000 Yes 

CHILLER REPLACEMENT FELIX A WILLIAMS 
ELEMENTARY 

$270,000 $0 $0 $0 $0 $270,000 Yes 

SALES TAX PROJECTS / 
WATER INTRUSION REPAIRS 

INDIANTOWN MIDDLE $0 $105,000 $0 $0 $0 $105,000 Yes 

NEW GYMNASIUM INDIANTOWN MIDDLE $0 $0 $0 $0 $3,390,000 $3,390,000 Yes 

SALES TAX PROJECTS / 
NEW GYMNASIUM 

INDIANTOWN MIDDLE $0 $0 $0 $0 $1,110,000 $1,110,000 Yes 

SALES TAX PROJECTS / 
WATER QUALITY 
IMPROVEMENTS 

INDIANTOWN MIDDLE $0 $0 $0 $0 $96,000 $96,000 Yes 

CHILLER REPLACEMENT INDIANTOWN MIDDLE $120,000 $0 $0 $0 $0 $120,000 Yes 

SALES TAX PROJECTS / 
BASEBALL /SOFTBALL 
DUGOUTS 

JENSEN BEACH HIGH 
SCHOOL 

$0 $0 $0 $0 $64,000 $64,000 Yes 

CTE WING BUILDING 
ADDITION 

JENSEN BEACH HIGH 
SCHOOL 

$0 $0 $1,528,823 $2,828,817 $0 $4,357,640 Yes 

CTE WING BUILDING 
ADDITION - IMPACT FEES 

JENSEN BEACH HIGH 
SCHOOL 

$0 $0 $0 $3,021,073 $0 $3,021,073 Yes 

CHILLER REPLACEMENT MARTIN SENIOR HIGH $150,000 $0 $0 $0 $0 $150,000 Yes 

SALES TAX PROJECTS / 
BLEACHER REPLACEMENT 

MARTIN SENIOR HIGH $0 $203,000 $0 $0 $0 $203,000 Yes 

SALES TAX PROJECTS / 
WATER INTRUSION REPAIRS 

MARTIN SENIOR HIGH $0 $150,000 $0 $0 $0 $150,000 Yes 

SALES TAX PROJECTS / 
AUDITORIUM AND GYM 
REROOF 

MARTIN SENIOR HIGH $0 $0 $0 $0 $787,500 $787,500 Yes 

SALES TAX PROJECTS / 
BASKETBALL COURTS 

MARTIN SENIOR HIGH $0 $0 $0 $0 $685,000 $685,000 Yes 

SALES TAX PROJECTS / CTE 
ADDITION 

MARTIN SENIOR HIGH $0 $0 $0 $0 $630,000 $630,000 Yes 

CHILLER REPLACEMENT MARTIN SENIOR HIGH $270,000 $0 $0 $0 $0 $270,000 Yes 

NEW GYMNASIUM MURRAY MIDDLE $0 $0 $0 $3,390,000 $0 $3,390,000 Yes 

CHILLER REPLACEMENT MURRAY MIDDLE $100,000 $0 $0 $0 $0 $100,000 Yes 

ROOF ENHANCEMENT MARTIN DISTRICT 
OFFICE 

$1,000,000 $0 $0 $0 $0 $1,000,000 Yes 

BATHROOM RENOVATIONS SEAWIND ELEMENTARY $275,000 $0 $0 $0 $0 $275,000 Yes 

POWER SWITCH GEAR SEAWIND ELEMENTARY $200,000 $0 $0 $0 $0 $200,000 Yes 

CHILLER REPLACEMENT SEAWIND ELEMENTARY $180,000 $0 $0 $0 $0 $180,000 Yes 

PAINTING SEAWIND ELEMENTARY $100,000 $0 $0 $0 $0 $100,000 Yes 

SALES TAX PROJECTS / 
RENOVATE BUILDINGS 7 & 8 

SPECTRUM JUNIOR 
SENIOR HIGH 

$0 $0 $0 $320,750 $0 $320,750 Yes 
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SALES TAX PROJECTS / 
NEW GYMNASIUM 

STUART MIDDLE $0 $0 $0 $0 $726,800 $726,800 Yes 

DRAINAGE PROJECT TRANSPORTATION 
SERVICES SECTION 

$100,000 $0 $0 $0 $0 $100,000 Yes 

SALES TAX PROJECTS / 
OUTSIDE AIR DAMPER 
REPLACEMENT & CHILLER 
PUMPS 

WARFIELD 
ELEMENTARY 

$160,000 $0 $0 $0 $0 $160,000 Yes 

WATER INTRUSION REPAIRS WARFIELD 
ELEMENTARY 

$959,835 $0 $0 $0 $0 $959,835 Yes 

CHILLER REPLACEMENT WARFIELD 
ELEMENTARY 

$150,000 $0 $0 $0 $0 $150,000 Yes 

PLAYGROUND 
REPLACEMENT 

WARFIELD 
ELEMENTARY 

$200,000 $0 $0 $0 $0 $200,000 Yes 

$18,825,835 $17,016,000 $16,911,823 $22,479,140 $22,172,500 $97,405,298 

Additional Project Schedules 

Any projects that are not identified in the last approved educational plant survey. 

Nothing reported for this section. 

Non Funded Growth Management Project Schedules 

Schedule indicating which projects, due to planned development, that CANNOT be funded from current revenues projected over the next five years. 

Nothing reported for this section. 

Tracking 

Capacity Tracking 

Location 2021 -
2022 Satis. 

Stu. Sta. 

Actual 
2021 -

2022 FISH 
Capacity 

Actual 
2020 -
2021 

COFTE 

# Class 
Rooms 

Actual 
Average 
2021 -

2022 Class 
Size 

Actual 
2021 -
2022 

Utilization 

New 
Stu. 

Capacity 

New 
Rooms to 

be 
Added/Re 

moved 

Projected 
2025 -
2026 

COFTE 

Projected 
2025 -
2026 

Utilization 

Projected 
2025 -

2026 Class 
Size 

Willoughby Learning 
Center 

171 171 44 16 3 25.00 % 0 0 35 20.00 % 2 

SPECTRUM JUNIOR 
SENIOR HIGH 

255 255 126 12 11 49.00 % 0 0 65 25.00 % 5 

MURRAY MIDDLE 1,124 1,011 568 48 12 56.00 % 0 0 525 52.00 % 11 
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PORT SALERNO 
HEADSTART & PK 
CENTER 

54 0 0 3 0 0.00 % 0 0 0 0.00 % 0 

SALERNO LEARNING 
CENTER 

167 167 18 8 2 11.00 % 0 0 0 0.00 % 0 

HOBE SOUND 
ELEMENTARY 

776 776 493 42 12 64.00 % 0 0 450 58.00 % 11 

WARFIELD 
ELEMENTARY 

932 932 760 51 15 82.00 % 0 0 750 80.00 % 15 

STUART MIDDLE 1,300 1,170 775 55 14 66.00 % 0 0 720 62.00 % 13 

MARTIN SENIOR HIGH 2,146 2,038 1,951 92 21 96.00 % 0 0 2,012 99.00 % 22 

STUART LEARNING 
CENTER 

365 547 0 16 0 0.00 % 0 0 0 0.00 % 0 

PALM CITY 
ELEMENTARY 

714 714 534 39 14 75.00 % 0 0 525 74.00 % 13 

OPEN DOOR SCHOOL 0 0 0 0 0 0.00 % 0 0 0 0.00 % 0 

JENSEN BEACH HIGH 
SCHOOL 

1,636 1,554 1,244 68 18 80.00 % 0 0 1,350 87.00 % 20 

J D PARKER SCHOOL 
OF SCIENCE,MATH,AND 
TECHNOLOGY 

695 695 582 40 15 84.00 % 0 0 520 75.00 % 13 

DR. DAVID L. 
ANDERSON MIDDLE 
SCHOOL 

1,335 1,201 1,054 57 18 88.00 % 0 0 1,050 87.00 % 18 

CITRUS GROVE 
ELEMENTARY 

785 785 565 42 13 72.00 % 0 0 540 69.00 % 13 

SEAWIND ELEMENTARY 764 764 524 41 13 69.00 % 0 0 500 65.00 % 12 

INDIANTOWN CHILD 
DEVELOPMENT 
CENTER (PERKINS) 

216 216 0 12 0 0.00 % 0 0 0 0.00 % 0 

TRANSPORTATION 
SERVICES SECTION 

0 0 0 0 0 0.00 % 0 0 0 0.00 % 0 

INDIANTOWN ADULT 
LEARNING CENTER 
ANNEX 

25 0 0 1 0 0.00 % 0 0 0 0.00 % 0 

PORT SALERNO 
ELEMENTARY (NEW) 

931 931 737 51 14 79.00 % 0 0 730 78.00 % 14 

CRYSTAL LAKE 
ELEMENTARY 

688 688 470 38 12 68.00 % 0 0 445 65.00 % 12 

HIDDEN OAKS MIDDLE 1,477 1,329 910 63 14 68.00 % 0 0 900 68.00 % 14 

BESSEY CREEK 
ELEMENTARY 

617 617 534 36 15 87.00 % 0 0 510 83.00 % 14 

FELIX A WILLIAMS 
ELEMENTARY 

671 671 525 37 14 78.00 % 0 0 525 78.00 % 14 

INDIANTOWN FAMILY 
LEARNING CENTER 

35 0 0 2 0 0.00 % 0 0 0 0.00 % 0 

INDIANTOWN ADULT 
LEARNING CENTER 

110 165 0 5 0 0.00 % 0 0 0 0.00 % 0 

JENSEN BEACH 
ELEMENTARY 

722 722 535 40 13 74.00 % 0 0 525 73.00 % 13 

INDIANTOWN MIDDLE 989 890 636 42 15 71.00 % 0 0 605 68.00 % 14 

SOUTH FORK SENIOR 
HIGH 

1,922 1,825 1,749 84 21 96.00 % 0 0 1,700 93.00 % 20 
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PINEWOOD 
ELEMENTARY 

864 864 746 48 16 86.00 % 0 0 735 85.00 % 15 

22,486 21,698 16,082 1,089 15 74.12 % 0 0 15,717 72.44 % 14 

The COFTE Projected Total (15,717) for 2025 - 2026 must match the Official Forecasted COFTE Total 
(15,717 ) for 2025 - 2026 before this section can be completed. In the event that the COFTE Projected 
Total does not match the Official forecasted COFTE, then the Balanced Projected COFTE Table 
should be used to balance COFTE. 

Projected COFTE for 2025 - 2026 

Elementary (PK-3) 5,268 

Middle (4-8) 5,622 

High (9-12) 4,827 

15,717 

Grade Level Type Balanced Projected 
COFTE for 2025 - 2026 

Elementary (PK-3) 0 

Middle (4-8) 0 

High (9-12) 0 

15,717 

Relocatable Replacement 

Number of relocatable classrooms clearly identified and scheduled for replacement in the school board adopted financially feasible 5-year district work program. 

Location 2021 - 2022 2022 - 2023 2023 - 2024 2024 - 2025 2025 - 2026 Year 5 Total 

Total Relocatable Replacements: 0 0 0 0 0 0 

Charter Schools Tracking 

Information regarding the use of charter schools. 

Location-Type # Relocatable 
units or 

permanent 
classrooms 

Owner Year Started or 
Scheduled 

Student 
Stations 

Students 
Enrolled 

Years in 
Contract 

Total Charter 
Students 

projected for 
2025 - 2026 

Clark Advanced Learning Center 9 COMBINATION 2004 225 249 5 265 

Hope Learning Center 10 PRIVATE 2004 32 34 5 100 

Treasure Coast Classical 
Academy 

57 PRIVATE 2019 1,151 563 5 1,230 

76 1,408 846 1,595 

Special Purpose Classrooms Tracking 

The number of classrooms that will be used for certain special purposes in the current year, by facility and type of classroom, that the district will, 1), not use for 
educational purposes, and 2), the co-teaching classrooms that are not open plan classrooms and will be used for educational purposes. 

School School Type # of Elementary 
K-3 Classrooms 

# of Middle 4-8 
Classrooms 

# of High 9-12 
Classrooms 

# of ESE 
Classrooms 

# of Combo 
Classrooms 

Total 
Classrooms 

JENSEN BEACH HIGH SCHOOL Educational 0 0 1 0 0 1 
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BESSEY CREEK ELEMENTARY Educational 2 0 0 0 0 2 

Total Educational Classrooms: 2 0 1 0 0 3 

School School Type # of Elementary 
K-3 Classrooms 

# of Middle 4-8 
Classrooms 

# of High 9-12 
Classrooms 

# of ESE 
Classrooms 

# of Combo 
Classrooms 

Total 
Classrooms 

Total Co-Teaching Classrooms: 0 0 0 0 0 0 

Infrastructure Tracking 

Necessary offsite infrastructure requirements resulting from expansions or new schools. This section should include infrastructure information 
related to capacity project schedules and other project schedules (Section 4). 

Not Specified 

Proposed location of planned facilities, whether those locations are consistent with the comprehensive plans of all affected local governments, and 
recommendations for infrastructure and other improvements to land adjacent to existing facilities. Provisions of 1013.33(12), (13) and (14) and 1013.36
 must be addressed for new facilities planned within the 1st three years of the plan (Section 5). 

Not Specified 

Consistent with Comp Plan? No 

Net New Classrooms 

The number of classrooms, by grade level and type of construction, that were added during the last fiscal year. 

List the net new classrooms added in the 2020 - 2021 fiscal year. List the net new classrooms to be added in the 2021 - 2022 fiscal 
year. 

"Classrooms" is defined as capacity carrying classrooms that are added to increase 
capacity to enable the district to meet the Class Size Amendment. 

Totals for fiscal year 2021 - 2022 should match totals in Section 15A. 

Location 2020 - 2021 # 
Permanent 

2020 - 2021 # 
Modular 

2020 - 2021 # 
Relocatable 

2020 - 2021 
Total 

2021 - 2022 # 
Permanent 

2021 - 2022 # 
Modular 

2021 - 2022 # 
Relocatable 

2021 - 2022 
Total 

Elementary (PK-3) 0 0 0 0 84 0 0 84 

Middle (4-8) 0 0 0 0 0 0 0 0 

High (9-12) 0 0 0 0 0 0 0 0 

0 0 0 0 84 0 0 84 

Relocatable Student Stations 

Number of students that will be educated in relocatable units, by school, in the current year, and the projected number of students for each of the years in the 
workplan. 

Site 2021 - 2022 2022 - 2023 2023 - 2024 2024 - 2025 2025 - 2026 5 Year Average 

SEAWIND ELEMENTARY 0 0 0 0 0 0 

INDIANTOWN CHILD DEVELOPMENT CENTER 
(PERKINS) 

0 0 0 0 0 0 

Willoughby Learning Center 0 0 0 0 0 0 
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CRYSTAL LAKE ELEMENTARY 77 77 77 77 77 77 

HIDDEN OAKS MIDDLE 132 132 132 132 132 132 

BESSEY CREEK ELEMENTARY 18 18 0 0 0 7 

FELIX A WILLIAMS ELEMENTARY 36 36 54 54 54 47 

WARFIELD ELEMENTARY 36 36 36 36 36 36 

INDIANTOWN ADULT LEARNING CENTER 0 0 0 0 0 0 

JENSEN BEACH ELEMENTARY 54 54 0 0 0 22 

INDIANTOWN MIDDLE 0 0 0 0 0 0 

SOUTH FORK SENIOR HIGH 75 75 75 75 75 75 

PINEWOOD ELEMENTARY 108 108 108 108 108 108 

OPEN DOOR SCHOOL 0 0 0 0 0 0 

SPECTRUM JUNIOR SENIOR HIGH 110 110 110 110 110 110 

MURRAY MIDDLE 176 176 88 88 88 123 

PORT SALERNO HEADSTART & PK CENTER 0 0 0 0 0 0 

SALERNO LEARNING CENTER 0 0 0 0 0 0 

HOBE SOUND ELEMENTARY 0 0 0 0 0 0 

JENSEN BEACH HIGH SCHOOL 0 0 0 0 0 0 

J D PARKER SCHOOL OF SCIENCE,MATH,AND 
TECHNOLOGY 

0 0 0 0 0 0 

DR. DAVID L. ANDERSON MIDDLE SCHOOL 0 0 0 0 0 0 

STUART LEARNING CENTER 0 0 0 0 0 0 

PALM CITY ELEMENTARY 36 18 0 0 0 11 

CITRUS GROVE ELEMENTARY 18 18 0 0 0 7 

TRANSPORTATION SERVICES SECTION 0 0 0 0 0 0 

STUART MIDDLE 0 0 0 0 0 0 

MARTIN SENIOR HIGH 307 307 307 307 0 246 

INDIANTOWN ADULT LEARNING CENTER ANNEX 0 0 0 0 0 0 

PORT SALERNO ELEMENTARY (NEW) 54 54 54 54 54 54 

INDIANTOWN FAMILY LEARNING CENTER 0 0 0 0 0 0 

Totals for MARTIN COUNTY SCHOOL DISTRICT 

Total students in relocatables by year. 1,237 1,219 1,041 1,041 734 1,054 

Total number of COFTE students projected by year. 16,028 15,883 15,820 15,759 15,717 15,841 

Percent in relocatables by year. 8 % 8 % 7 % 7 % 5 % 7 % 

Leased Facilities Tracking 
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Exising leased facilities and plans for the acquisition of leased facilities, including the number of classrooms and student stations, as reported in the educational 
plant survey, that are planned in that location at the end of the five year workplan. 

Location # of Leased 
Classrooms 2021 -

2022 

FISH Stude
Stations 

nt Owner # of Leased 
Classrooms 2025 -

2026 

FISH Stude
Stations 

nt 

BESSEY CREEK ELEMENTARY 1 18 Mobile Modular 0 0 

STUART MIDDLE 0 0 0 0 

STUART LEARNING CENTER 0 0 0 0 

CITRUS GROVE ELEMENTARY 1 18 Mobile Modulars 0 0 

INDIANTOWN ADULT LEARNING CENTER ANNEX 0 0 0 0 

INDIANTOWN FAMILY LEARNING CENTER 0 0 0 0 

INDIANTOWN ADULT LEARNING CENTER 0 0 0 0 

INDIANTOWN MIDDLE 0 0 0 0 

Willoughby Learning Center 0 0 0 0 

HOBE SOUND ELEMENTARY 0 0 0 0 

WARFIELD ELEMENTARY 0 0 0 0 

SPECTRUM JUNIOR SENIOR HIGH 0 0 0 0 

PORT SALERNO HEADSTART & PK CENTER 0 0 0 0 

JENSEN BEACH ELEMENTARY 1 18 Mobile Modular 0 0 

FELIX A WILLIAMS ELEMENTARY 0 0 Mobile Modular 1 18 

SEAWIND ELEMENTARY 0 0 0 0 

INDIANTOWN CHILD DEVELOPMENT CENTER 
(PERKINS) 

0 0 0 0 

PINEWOOD ELEMENTARY 2 36 Mobile Modular 2 36 

PORT SALERNO ELEMENTARY (NEW) 0 0 0 0 

MARTIN SENIOR HIGH 12 282 Mobile Modulars 15 275 

MURRAY MIDDLE 4 88 Mobile Modular 0 0 

SOUTH FORK SENIOR HIGH 3 75 Mobile Modulars 3 75 

PALM CITY ELEMENTARY 0 0 0 0 

JENSEN BEACH HIGH SCHOOL 0 0 0 0 

J D PARKER SCHOOL OF SCIENCE,MATH,AND 
TECHNOLOGY 

0 0 0 0 

TRANSPORTATION SERVICES SECTION 0 0 0 0 

DR. DAVID L. ANDERSON MIDDLE SCHOOL 0 0 0 0 

CRYSTAL LAKE ELEMENTARY 0 0 0 0 

HIDDEN OAKS MIDDLE 0 0 0 0 

SALERNO LEARNING CENTER 0 0 0 0 

24 535 21 404 
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Failed Standard Relocatable Tracking 

Relocatable units currently reported by school, from FISH, and the number of relocatable units identified as ‘Failed Standards’. 

Nothing reported for this section. 

Planning 

Class Size Reduction Planning 

Plans approved by the school board that reduce the need for permanent student stations such as acceptable school capacity levels, redistricting, 
busing, year-round schools, charter schools, magnet schools, public-private partnerships, multitrack scheduling, grade level organization, block 
scheduling, or other alternatives. 

The Martin County School District has implemented the following methods for class size reduction: standards on capacity levels, school concurrency zones, 
school choice, busing, charter schools, clustering at elementary school sites. 

School Closure Planning 

Plans for the closure of any school, including plans for disposition of the facility or usage of facility space, and anticipated revenues. 

No planned closures at this time. 

Long Range Planning 

Ten-Year Maintenance 

District projects and locations regarding the projected need for major renovation, repair, and maintenance projects within the district in years 6-10 beyond the 
projects plans detailed in the five years covered by the work plan. 

Nothing reported for this section. 

Ten-Year Capacity 

Schedule of capital outlay projects projected to ensure the availability of satisfactory student stations for the projected student enrollment in K-12 programs for 
the future 5 years beyond the 5-year district facilities work program. 

Nothing reported for this section. 
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Ten-Year Planned Utilization 

Schedule of planned capital outlay projects identifying the standard grade groupings, capacities, and planned utilization rates of future educational facilities of the 
district for both permanent and relocatable facilities. 

Grade Level Projections  FISH 
Student 
Stations 

Actual 2020 -
2021 FISH 

Capacity 

Actual 
2020 -
2021 

COFTE 

Actual 2020 - 2021 
Utilization 

Actual 2021 - 2022 / 2030 - 2031 new 
Student Capacity to be added/removed 

Projected 2030 -
2031 COFTE 

Projected 2030 -
2031 Utilization 

Elementary - District 
Totals 

9,542 9,542 7,006.61 73.43 % 244 8,010 81.85 % 

Middle - District Totals 6,225 5,602 3,943.08 70.39 % 88 3,938 69.21 % 

High - District Totals 5,704 5,418 4,943.88 91.25 % 0 4,313 79.61 % 

Other - ESE, etc 1,549 1,138 188.20 16.52 % 0 1,200 105.45 % 

23,020 21,700 16,081.77 74.11 % 332 17,461 79.25 % 

Combination schools are included with the middle schools for student stations, capacity, COFTE and utilization 
purposes because these facilities all have a 90% utilization factor. Use this space to explain or define the grade 
groupings for combination schools. 

No comments to report. 

Ten-Year Infrastructure Planning 

Proposed Location of Planned New, Remodeled, or New Additions to Facilities in 06 thru 10 out years (Section 28). 

Nothing reported for this section. 

Plans for closure of any school, including plans for disposition of the facility or usage of facility space, and anticipated revenues in the 06 thru 10 out 
years (Section 29). 

Nothing reported for this section. 

Twenty-Year Maintenance 

District projects and locations regarding the projected need for major renovation, repair, and maintenance projects within the district in years 11-20 beyond the 
projects plans detailed in the five years covered by the work plan. 

Nothing reported for this section. 

Twenty-Year Capacity 
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Schedule of capital outlay projects projected to ensure the availability of satisfactory student stations for the projected student enrollment in K-12 programs for 
the future 11-20 years beyond the 5-year district facilities work program. 

Nothing reported for this section. 

Twenty-Year Planned Utilization 

Schedule of planned capital outlay projects identifying the standard grade groupings, capacities, and planned utilization rates of future educational facilities of the 
district for both permanent and relocatable facilities. 

Grade Level Projections  FISH 
Student 
Stations 

Actual 2020 -
2021 FISH 

Capacity 

Actual 
2020 -
2021 

COFTE 

Actual 2020 - 2021 
Utilization 

Actual 2021 - 2022 / 2040 - 2041 new 
Student Capacity to be added/removed 

Projected 2040 -
2041 COFTE 

Projected 2040 -
2041 Utilization 

Elementary - District 
Totals 

9,542 9,542 7,006.61 73.43 % 244 8,175 83.54 % 

Middle - District Totals 6,225 5,602 3,943.08 70.39 % 88 4,510 79.26 % 

High - District Totals 5,704 5,418 4,943.88 91.25 % 0 5,420 100.04 % 

Other - ESE, etc 1,549 1,138 188.20 16.52 % 0 1,250 109.84 % 

23,020 21,700 16,081.77 74.11 % 332 19,355 87.85 % 

Combination schools are included with the middle schools for student stations, capacity, COFTE and utilization 
purposes because these facilities all have a 90% utilization factor. Use this space to explain or define the grade 
groupings for combination schools. 

No comments to report. 

Twenty-Year Infrastructure Planning 

Proposed Location of Planned New, Remodeled, or New Additions to Facilities in 11 thru 20 out years (Section 28). 

Nothing reported for this section. 

Plans for closure of any school, including plans for disposition of the facility or usage of facility space, and anticipated revenues in the 11 thru 20 out 
years (Section 29). 

Nothing reported for this section. 
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	Structure Bookmarks
	INTRODUCTION 
	The 5-Year District Facilities Work Program is a very important document. The Department of Education, Legislature, Governor's Office, Division of Community Planning (growth management), local governments, and others use the work program information for various needs including funding, planning, and as the authoritative source for school facilities related information. 
	The district's facilities work program must be a complete, balanced capital outlay plan that is financially feasible. The first year of the work program is the districts capital outlay budget. To determine if the work program is balanced and financially feasible, the "Net Available Revenue" minus the "Funded Projects Costs" should sum to zero for "Remaining Funds". 
	If the "Remaining Funds" balance is zero, then the plan is both balanced and financially feasible. If the "Remaining Funds" balance is negative, then the plan is neither balanced nor feasible. If the "Remaining Funds" balance is greater than zero, the plan may be feasible, but it is not balanced. 
	Summary of revenue/expenditures available for new construction and remodeling projects only. 
	2021 - 2022 2022 - 2023 2023 - 2024 2024 - 2025 2025 - 2026 Five Year Total Total Revenues $117,948,173 $56,633,383 $58,434,264 $53,639,517 $42,639,559 $329,294,896 Total Project Costs $81,414,755 $21,236,753 $25,423,013 $27,633,341 $22,572,500 $178,280,362 Difference (Remaining Funds) $36,533,418 $35,396,630 $33,011,251 $26,006,176 $20,067,059 $151,014,534 
	District MARTIN COUNTY SCHOOL DISTRICT Fiscal Year Range 
	CERTIFICATION 
	By submitting this electronic document, we certify that all information provided in this 5-year district facilities work program is accurate, all capital outlay resources are fully reported, and the expenditures planned represent a complete and balanced capital outlay plan for the district. The district Superintendent of Schools, Chief Financial Officer, and the School Board have approved the information contained in this 5-year district facilities work program; they certify to the Department of Education, 
	developed in coordination with the general purpose local governments as required by §1013.35(2) F.S. We understand that any information contained in this 5
	-

	year district facilities work program is subject to audit by the Auditor General of the State of Florida. 
	Date of School Board Adoption 9/21/2021 Work Plan Submittal Date 11/23/2021 DISTRICT SUPERINTENDENT JOHN D. MILLAY CHIEF FINANCIAL OFFICER CARTER MORRISON DISTRICT POINT-OF-CONTACT PERSON CARTER MORRISON JOB TITLE ASSISTANT SUPERINTENDENT OF FINANCE PHONE NUMBER 7722191200 EXT 30273 E-MAIL ADDRESS 
	MORRISC@MARTINSCHOOLS.ORG 

	Expenditures 
	Expenditures 
	Expenditure for Maintenance, Repair and Renovation from 1.50-Mills and PECO 
	Annually, prior to the adoption of the district school budget, each school board must prepare a tentative district facilities work program that includes a schedule of major repair and renovation projects necessary to maintain the educational and ancillary facilities of the district. 
	Table
	TR
	Item 
	2021 - 2022 Actual Budget 
	2022 - 2023 Projected 
	2023 - 2024 Projected 
	2024 - 2025 Projected 
	2025 - 2026 Projected 
	Total 

	HVAC 
	HVAC 
	$2,030,000 
	$2,500,000 
	$2,750,000 
	$3,250,000 
	$2,500,000 
	$13,030,000 

	Locations: 
	Locations: 
	BESSEY CREEK ELEMENTARY, CITRUS GROVE ELEMENTARY, CRYSTAL LAKE ELEMENTARY, DR. DAVID L. ANDERSON MIDDLE SCHOOL, ENVIRONMENTAL STUDIES CENTER, FELIX A WILLIAMS ELEMENTARY, HIDDEN OAKS MIDDLE, HOBE SOUND ELEMENTARY, INDIANTOWN ADULT LEARNING CENTER, INDIANTOWN ADULT LEARNING CENTER ANNEX, INDIANTOWN CHILD DEVELOPMENT CENTER (PERKINS), INDIANTOWN FAMILY LEARNING CENTER, INDIANTOWN MIDDLE, J D PARKER SCHOOL OF SCIENCE,MATH,AND TECHNOLOGY, JENSEN BEACH ELEMENTARY, JENSEN BEACH HIGH SCHOOL, MARTIN INSTRUCTIONAL C

	Flooring 
	Flooring 
	$200,000 
	$200,000 
	$200,000 
	$200,000 
	$200,000 
	$1,000,000 

	Locations: 
	Locations: 
	BESSEY CREEK ELEMENTARY, CITRUS GROVE ELEMENTARY, CRYSTAL LAKE ELEMENTARY, DR. DAVID L. ANDERSON MIDDLE SCHOOL, ENVIRONMENTAL STUDIES CENTER, FELIX A WILLIAMS ELEMENTARY, HIDDEN OAKS MIDDLE, HOBE SOUND ELEMENTARY, INDIANTOWN ADULT LEARNING CENTER, INDIANTOWN ADULT LEARNING CENTER ANNEX, INDIANTOWN CHILD DEVELOPMENT CENTER (PERKINS), INDIANTOWN FAMILY LEARNING CENTER, INDIANTOWN MIDDLE, J D PARKER SCHOOL OF SCIENCE,MATH,AND TECHNOLOGY, JENSEN BEACH ELEMENTARY, JENSEN BEACH HIGH SCHOOL, MARTIN INSTRUCTIONAL C

	Roofing 
	Roofing 
	$3,500,000 
	$2,000,000 
	$2,200,000 
	$2,750,000 
	$2,750,000 
	$13,200,000 

	Locations: 
	Locations: 
	BESSEY CREEK ELEMENTARY, CITRUS GROVE ELEMENTARY, CRYSTAL LAKE ELEMENTARY, DR. DAVID L. ANDERSON MIDDLE SCHOOL, ENVIRONMENTAL STUDIES CENTER, FELIX A WILLIAMS ELEMENTARY, HIDDEN OAKS MIDDLE, HOBE SOUND ELEMENTARY, INDIANTOWN ADULT LEARNING CENTER, INDIANTOWN ADULT LEARNING CENTER ANNEX, INDIANTOWN CHILD DEVELOPMENT CENTER (PERKINS), INDIANTOWN FAMILY LEARNING CENTER, INDIANTOWN MIDDLE, J D PARKER SCHOOL OF SCIENCE,MATH,AND TECHNOLOGY, JENSEN BEACH ELEMENTARY, JENSEN BEACH HIGH SCHOOL, MARTIN INSTRUCTIONAL C

	Safety to Life 
	Safety to Life 
	$150,000 
	$150,000 
	$150,000 
	$150,000 
	$150,000 
	$750,000 

	Locations: 
	Locations: 
	BESSEY CREEK ELEMENTARY, CITRUS GROVE ELEMENTARY, CRYSTAL LAKE ELEMENTARY, DR. DAVID L. ANDERSON MIDDLE SCHOOL, ENVIRONMENTAL STUDIES CENTER, FELIX A WILLIAMS ELEMENTARY, HIDDEN OAKS MIDDLE, HOBE SOUND ELEMENTARY, INDIANTOWN ADULT LEARNING CENTER, INDIANTOWN ADULT LEARNING CENTER ANNEX, INDIANTOWN CHILD DEVELOPMENT CENTER (PERKINS), INDIANTOWN FAMILY LEARNING CENTER, INDIANTOWN MIDDLE, J D PARKER SCHOOL OF SCIENCE,MATH,AND TECHNOLOGY, JENSEN BEACH ELEMENTARY, JENSEN BEACH HIGH SCHOOL, MARTIN INSTRUCTIONAL C

	Fencing 
	Fencing 
	$150,000 
	$150,000 
	$150,000 
	$150,000 
	$150,000 
	$750,000 

	Locations: 
	Locations: 
	BESSEY CREEK ELEMENTARY, CITRUS GROVE ELEMENTARY, CRYSTAL LAKE ELEMENTARY, DR. DAVID L. ANDERSON MIDDLE SCHOOL, ENVIRONMENTAL STUDIES CENTER, FELIX A WILLIAMS ELEMENTARY, HIDDEN OAKS MIDDLE, HOBE SOUND ELEMENTARY, INDIANTOWN ADULT LEARNING CENTER, INDIANTOWN ADULT LEARNING CENTER ANNEX, INDIANTOWN CHILD DEVELOPMENT CENTER (PERKINS), INDIANTOWN FAMILY LEARNING CENTER, INDIANTOWN MIDDLE, J D PARKER SCHOOL OF SCIENCE,MATH,AND TECHNOLOGY, JENSEN BEACH ELEMENTARY, JENSEN BEACH HIGH SCHOOL, MARTIN INSTRUCTIONAL C

	Parking 
	Parking 
	$80,000 
	$80,000 
	$80,000 
	$80,000 
	$80,000 
	$400,000 

	Locations: 
	Locations: 
	BESSEY CREEK ELEMENTARY, CITRUS GROVE ELEMENTARY, CRYSTAL LAKE ELEMENTARY, DR. DAVID L. ANDERSON MIDDLE SCHOOL, ENVIRONMENTAL STUDIES CENTER, FELIX A WILLIAMS ELEMENTARY, HIDDEN OAKS MIDDLE, HOBE SOUND ELEMENTARY, INDIANTOWN ADULT LEARNING CENTER, INDIANTOWN ADULT LEARNING CENTER ANNEX, INDIANTOWN CHILD DEVELOPMENT CENTER (PERKINS), INDIANTOWN FAMILY LEARNING CENTER, INDIANTOWN MIDDLE, J D PARKER SCHOOL OF SCIENCE,MATH,AND TECHNOLOGY, JENSEN BEACH ELEMENTARY, JENSEN BEACH HIGH SCHOOL, MARTIN INSTRUCTIONAL C

	Electrical 
	Electrical 
	$275,000 
	$275,000 
	$275,000 
	$275,000 
	$275,000 
	$1,375,000 

	Locations: 
	Locations: 
	BESSEY CREEK ELEMENTARY, CITRUS GROVE ELEMENTARY, CRYSTAL LAKE ELEMENTARY, DR. DAVID L. ANDERSON MIDDLE SCHOOL, ENVIRONMENTAL STUDIES CENTER, FELIX A WILLIAMS ELEMENTARY, HIDDEN OAKS MIDDLE, HOBE SOUND ELEMENTARY, INDIANTOWN ADULT LEARNING CENTER, INDIANTOWN ADULT LEARNING CENTER ANNEX, INDIANTOWN CHILD DEVELOPMENT CENTER (PERKINS), INDIANTOWN FAMILY LEARNING CENTER, INDIANTOWN MIDDLE, J D PARKER SCHOOL OF SCIENCE,MATH,AND TECHNOLOGY, JENSEN BEACH ELEMENTARY, JENSEN BEACH HIGH SCHOOL, MARTIN INSTRUCTIONAL C

	Fire Alarm 
	Fire Alarm 
	$150,000 
	$150,000 
	$150,000 
	$150,000 
	$150,000 
	$750,000 

	Locations: 
	Locations: 
	BESSEY CREEK ELEMENTARY, CITRUS GROVE ELEMENTARY, CRYSTAL LAKE ELEMENTARY, DR. DAVID L. ANDERSON MIDDLE SCHOOL, ENVIRONMENTAL STUDIES CENTER, FELIX A WILLIAMS ELEMENTARY, HIDDEN OAKS MIDDLE, HOBE SOUND ELEMENTARY, INDIANTOWN ADULT LEARNING CENTER, INDIANTOWN ADULT LEARNING CENTER ANNEX, INDIANTOWN CHILD DEVELOPMENT CENTER (PERKINS), INDIANTOWN FAMILY LEARNING CENTER, INDIANTOWN MIDDLE, J D PARKER SCHOOL OF SCIENCE,MATH,AND TECHNOLOGY, JENSEN BEACH ELEMENTARY, JENSEN BEACH HIGH SCHOOL, MARTIN INSTRUCTIONAL C

	Telephone/Intercom System 
	Telephone/Intercom System 
	$0 
	$0 
	$0 
	$0 
	$0 
	$0 

	Locations: 
	Locations: 
	No Locations for this expenditure. 

	Closed Circuit Television 
	Closed Circuit Television 
	$0 
	$0 
	$0 
	$0 
	$0 
	$0 

	Locations: 
	Locations: 
	No Locations for this expenditure. 

	Paint 
	Paint 
	$200,000 
	$200,000 
	$200,000 
	$200,000 
	$200,000 
	$1,000,000 

	Locations: 
	Locations: 
	BESSEY CREEK ELEMENTARY, CITRUS GROVE ELEMENTARY, CRYSTAL LAKE ELEMENTARY, DR. DAVID L. ANDERSON MIDDLE SCHOOL, ENVIRONMENTAL STUDIES CENTER, FELIX A WILLIAMS ELEMENTARY, HIDDEN OAKS MIDDLE, HOBE SOUND ELEMENTARY, INDIANTOWN ADULT LEARNING CENTER, INDIANTOWN ADULT LEARNING CENTER ANNEX, INDIANTOWN CHILD DEVELOPMENT CENTER (PERKINS), INDIANTOWN FAMILY LEARNING CENTER, INDIANTOWN MIDDLE, J D PARKER SCHOOL OF SCIENCE,MATH,AND TECHNOLOGY, JENSEN BEACH ELEMENTARY, JENSEN BEACH HIGH SCHOOL, MARTIN INSTRUCTIONAL C

	Maintenance/Repair 
	Maintenance/Repair 
	$500,000 
	$500,000 
	$500,000 
	$500,000 
	$500,000 
	$2,500,000 

	Locations: 
	Locations: 
	BESSEY CREEK ELEMENTARY, CITRUS GROVE ELEMENTARY, CRYSTAL LAKE ELEMENTARY, DR. DAVID L. ANDERSON MIDDLE SCHOOL, ENVIRONMENTAL STUDIES CENTER, FELIX A WILLIAMS ELEMENTARY, HIDDEN OAKS MIDDLE, HOBE SOUND ELEMENTARY, INDIANTOWN ADULT LEARNING CENTER, INDIANTOWN ADULT LEARNING CENTER ANNEX, INDIANTOWN CHILD DEVELOPMENT CENTER (PERKINS), INDIANTOWN FAMILY LEARNING CENTER, INDIANTOWN MIDDLE, J D PARKER SCHOOL OF SCIENCE,MATH,AND TECHNOLOGY, JENSEN BEACH ELEMENTARY, JENSEN BEACH HIGH SCHOOL, MARTIN INSTRUCTIONAL C

	Sub Total: 
	Sub Total: 
	$7,235,000 
	$6,205,000 
	$6,655,000 
	$7,705,000 
	$6,955,000 
	$34,755,000 


	PECO Maintenance Expenditures 
	PECO Maintenance Expenditures 
	PECO Maintenance Expenditures 
	$0 
	$0 
	$0 
	$0 
	$0 
	$0 

	1.50 Mill Sub Total: 
	1.50 Mill Sub Total: 
	$7,235,000 
	$6,205,000 
	$6,655,000 
	$7,705,000 
	$6,955,000 
	$34,755,000 


	No items have been specified. 
	Total: 
	Total: 
	Total: 
	$7,235,000 
	$6,205,000 
	$6,655,000 
	$7,705,000 
	$6,955,000 
	$34,755,000 


	Local 1.50 Mill Expenditure For Maintenance, Repair and Renovation 
	Anticipated expenditures expected from local funding sources over the years covered by the current work plan. 
	Item 
	Item 
	Item 
	2021 - 2022 Actual Budget 
	2022 - 2023 Projected 
	2023 - 2024 Projected 
	2024 - 2025 Projected 
	2025 - 2026 Projected 
	Total 

	Remaining Maint and Repair from 1.5 Mills 
	Remaining Maint and Repair from 1.5 Mills 
	$7,235,000 
	$6,205,000 
	$6,655,000 
	$7,705,000 
	$6,955,000 
	$34,755,000 

	Maintenance/Repair Salaries 
	Maintenance/Repair Salaries 
	$0 
	$0 
	$0 
	$0 
	$0 
	$0 

	School Bus Purchases 
	School Bus Purchases 
	$1,200,000 
	$1,200,000 
	$1,200,000 
	$1,200,000 
	$1,200,000 
	$6,000,000 

	Other Vehicle Purchases 
	Other Vehicle Purchases 
	$450,000 
	$400,000 
	$150,000 
	$250,000 
	$250,000 
	$1,500,000 

	Capital Outlay Equipment 
	Capital Outlay Equipment 
	$621,502 
	$621,502 
	$621,502 
	$621,502 
	$621,502 
	$3,107,510 

	Rent/Lease Payments 
	Rent/Lease Payments 
	$250,000 
	$250,000 
	$250,000 
	$250,000 
	$250,000 
	$1,250,000 

	COP Debt Service 
	COP Debt Service 
	$6,091,269 
	$13,076,031 
	$13,061,906 
	$13,045,906 
	$13,026,781 
	$58,301,893 

	Rent/Lease Relocatables 
	Rent/Lease Relocatables 
	$500,000 
	$500,000 
	$500,000 
	$500,000 
	$500,000 
	$2,500,000 

	Environmental Problems 
	Environmental Problems 
	$0 
	$0 
	$0 
	$0 
	$0 
	$0 

	s.1011.14 Debt Service 
	s.1011.14 Debt Service 
	$0 
	$0 
	$0 
	$0 
	$0 
	$0 

	Special Facilities Construction Account 
	Special Facilities Construction Account 
	$0 
	$0 
	$0 
	$0 
	$0 
	$0 

	Premiums for Property Casualty Insurance - 1011.71 (4a,b) 
	Premiums for Property Casualty Insurance - 1011.71 (4a,b) 
	$2,355,676 
	$2,505,676 
	$2,655,676 
	$2,805,676 
	$2,955,676 
	$13,278,380 

	Qualified School Construction Bonds (QSCB) 
	Qualified School Construction Bonds (QSCB) 
	$0 
	$0 
	$0 
	$0 
	$0 
	$0 

	Qualified Zone Academy Bonds (QZAB) 
	Qualified Zone Academy Bonds (QZAB) 
	$0 
	$0 
	$0 
	$0 
	$0 
	$0 

	C/W PLUMBING (0553) 
	C/W PLUMBING (0553) 
	$475,000 
	$200,000 
	$200,000 
	$200,000 
	$200,000 
	$1,275,000 

	ENTERPRISE SOFTWARE (0554) 
	ENTERPRISE SOFTWARE (0554) 
	$350,000 
	$375,000 
	$375,000 
	$375,000 
	$375,000 
	$1,850,000 

	C/W OTHER FACILITY NEEDS (0560) 
	C/W OTHER FACILITY NEEDS (0560) 
	$534,914 
	$200,000 
	$200,000 
	$200,000 
	$200,000 
	$1,334,914 

	C/W PROPERTY DAMAGE (0541) 
	C/W PROPERTY DAMAGE (0541) 
	$50,000 
	$50,000 
	$50,000 
	$50,000 
	$50,000 
	$250,000 

	C/W TECHNOLOGY PROJECTS 
	C/W TECHNOLOGY PROJECTS 
	$3,306,000 
	$5,427,000 
	$3,654,000 
	$6,070,000 
	$3,979,000 
	$22,436,000 

	C/W REFINISH GYM FLOORS (0544) 
	C/W REFINISH GYM FLOORS (0544) 
	$100,000 
	$100,000 
	$100,000 
	$100,000 
	$100,000 
	$500,000 

	C/W BLEACHER REPAIR/REPL (0548) 
	C/W BLEACHER REPAIR/REPL (0548) 
	$100,000 
	$100,000 
	$100,000 
	$100,000 
	$100,000 
	$500,000 

	C/W ENERGY MGMT (0529) 
	C/W ENERGY MGMT (0529) 
	$280,000 
	$280,000 
	$280,000 
	$280,000 
	$280,000 
	$1,400,000 

	C/W VEGETATION REMOVAL (0519) 
	C/W VEGETATION REMOVAL (0519) 
	$30,000 
	$30,000 
	$30,000 
	$30,000 
	$30,000 
	$150,000 

	C/W PLAYGROUNDS (0552) 
	C/W PLAYGROUNDS (0552) 
	$275,000 
	$300,000 
	$300,000 
	$300,000 
	$300,000 
	$1,475,000

	C/W ADA COMPLIANCE (0339) 
	C/W ADA COMPLIANCE (0339) 
	$15,000 
	$15,000 
	$15,000 
	$15,000 
	$15,000 
	$75,000 

	C/W CODE COMPLIANCE (0539) 
	C/W CODE COMPLIANCE (0539) 
	$30,000 
	$30,000 
	$30,000 
	$30,000 
	$30,000 
	$150,000 

	C/W SECURITY PROG. (0528) 
	C/W SECURITY PROG. (0528) 
	$500,000 
	$500,000 
	$500,000 
	$500,000 
	$500,000 
	$2,500,000 

	C/W GROUNDS (0551) 
	C/W GROUNDS (0551) 
	$100,000 
	$100,000 
	$100,000 
	$100,000 
	$100,000 
	$500,000 

	C/W DIGITAL LEARNING (390*) 
	C/W DIGITAL LEARNING (390*) 
	$925,000 
	$610,000 
	$610,000 
	$610,000 
	$610,000 
	$3,365,000 

	CW SITE IMPROVEMENTS (0525) 
	CW SITE IMPROVEMENTS (0525) 
	$300,000 
	$300,000 
	$300,000 
	$300,000 
	$300,000 
	$1,500,000 

	ESE EQUIPMENT (PROJ 0590) 
	ESE EQUIPMENT (PROJ 0590) 
	$100,000 
	$100,000 
	$100,000 
	$100,000 
	$100,000 
	$500,000 

	C/W PROF. SERV. (0557) 
	C/W PROF. SERV. (0557) 
	$100,000 
	$100,000 
	$100,000 
	$100,000 
	$100,000 
	$500,000 

	C/W ATHLETIC FIELDS (0542/0543) 
	C/W ATHLETIC FIELDS (0542/0543) 
	$300,000 
	$300,000 
	$300,000 
	$300,000 
	$300,000 
	$1,500,000 

	C/W CUSTODIAL/MAINT EQUIP (0538) 
	C/W CUSTODIAL/MAINT EQUIP (0538) 
	$465,498 
	$465,498 
	$465,498 
	$465,498 
	$465,498 
	$2,327,490 

	MAINT EQUIP REFRESH (0577) 
	MAINT EQUIP REFRESH (0577) 
	$280,000 
	$280,000 
	$0 
	$0 
	$0 
	$560,000 

	MICROFISHE RECORDS TO DIGITAL CONVERSION 
	MICROFISHE RECORDS TO DIGITAL CONVERSION 
	$175,000 
	$0 
	$0 
	$0 
	$0 
	$175,000 

	CAPITAL OUTLAY AND DEBT SERVICERESTRICTED 
	CAPITAL OUTLAY AND DEBT SERVICERESTRICTED 
	-

	$729,696 
	$729,696 
	$729,696 
	$729,696 
	$729,696 
	$3,648,480 

	CHARTER SCHOOLS SALES TAX - SAFETY AND SECURITY 
	CHARTER SCHOOLS SALES TAX - SAFETY AND SECURITY 
	$240,364 
	$0 
	$0 
	$0 
	$0 
	$240,364 

	CHARTER SCHOOL CAPITAL OUTLAY-PECO 
	CHARTER SCHOOL CAPITAL OUTLAY-PECO 
	$163,719 
	$165,356 
	$167,010 
	$168,680 
	$170,367 
	$835,132 

	Local Expenditure Totals: 
	Local Expenditure Totals: 
	$28,628,638 
	$35,515,759 
	$33,800,288 
	$37,501,958 
	$34,793,520 
	$170,240,163 



	Revenue 
	Revenue 
	1.50 Mill Revenue Source 
	Schedule of Estimated Capital Outlay Revenue from each currently approved source which is estimated to be available for expenditures on the projects included in the tentative district facilities work program. All amounts are NET after considering carryover balances, interest earned, new COP's, 1011.14 and 1011.15 loans, etc. Districts cannot use 1.5-Mill funds for salaries except for those explicitly associated with maintenance/repair projects. (1011.71 (5), F.S.) 
	Item 
	Item 
	Item 
	Fund 
	2021 - 2022 Actual Value 
	2022 - 2023 Projected 
	2023 - 2024 Projected 
	2024 - 2025 Projected 
	2025 - 2026 Projected 
	Total 

	(1) Non-exempt property assessed valuation 
	(1) Non-exempt property assessed valuation 
	TH
	Figure

	$26,662,980,446 
	$25,658,800,000 
	$26,506,400,000 
	$27,386,700,000 
	$28,286,000,000 
	$134,500,880,446 

	(2) The Millage projected for discretionary capital outlay per s.1011.71 
	(2) The Millage projected for discretionary capital outlay per s.1011.71 
	TH
	Figure

	1.50 
	1.50 
	1.50 
	1.50 
	1.50 

	(3) Full value of the 1.50-Mill discretionary capital outlay per s.1011.71 
	(3) Full value of the 1.50-Mill discretionary capital outlay per s.1011.71 
	TH
	Figure

	$44,793,807 
	$43,106,784 
	$44,530,752 
	$46,009,656 
	$47,520,480 
	$225,961,479 

	(4) Value of the portion of the 1.50 -Mill ACTUALLY levied 
	(4) Value of the portion of the 1.50 -Mill ACTUALLY levied 
	370 
	$38,394,692 
	$36,948,672 
	$38,169,216 
	$39,436,848 
	$40,731,840 
	$193,681,268 

	(5) Difference of lines (3) and (4) 
	(5) Difference of lines (3) and (4) 
	$6,399,115 
	$6,158,112 
	$6,361,536 
	$6,572,808 
	$6,788,640 
	$32,280,211 


	PECO Revenue Source 
	The figure in the row designated "PECO Maintenance" will be subtracted from funds available for new construction because PECO maintenance dollars cannot be used for new construction. 
	Item 
	Item 
	Item 
	Fund 
	2021 - 2022 Actual Budget 
	2022 - 2023 Projected 
	2023 - 2024 Projected 
	2024 - 2025 Projected 
	2025 - 2026 Projected 
	Total 

	PECO New Construction 
	PECO New Construction 
	340 
	$0 
	$0 
	$0 
	$0 
	$0 
	$0 

	PECO Maintenance Expenditures 
	PECO Maintenance Expenditures 
	TD
	Figure

	$0 
	$0 
	$0 
	$0 
	$0 
	$0 

	TR
	$0 
	$0 
	$0 
	$0 
	$0 
	$0 


	CO & DS Revenue Source 
	Revenue from Capital Outlay and Debt Service funds. 
	Item 
	Item 
	Item 
	Fund 
	2021 - 2022 Actual Budget 
	2022 - 2023 Projected 
	2023 - 2024 Projected 
	2024 - 2025 Projected 
	2025 - 2026 Projected 
	Total 

	CO & DS Cash Flow-through Distributed 
	CO & DS Cash Flow-through Distributed 
	360 
	$686,340 
	$686,340 
	$686,340 
	$686,340 
	$686,340 
	$3,431,700 

	CO & DS Interest on Undistributed CO 
	CO & DS Interest on Undistributed CO 
	360 
	$25,238 
	$25,238 
	$25,238 
	$25,238 
	$25,238 
	$126,190 

	TR
	$711,578 
	$711,578 
	$711,578 
	$711,578 
	$711,578 
	$3,557,890 


	Fair Share Revenue Source 
	All legally binding commitments for proportionate fair-share mitigation for impacts on public school facilities must be included in the 5-year district work program. Nothing reported for this section. 
	Sales Surtax Referendum 
	Specific information about any referendum for a 1-cent or ½-cent surtax referendum during the previous year. 
	Did the school district hold a surtax referendum during the past fiscal year 2020 - 2021? Yes 
	Sales Surtax Type: Half Cent Sales Surtax Date of Election: 11/6/2018 Date of Expiration: 12/31/2025 Anticipated Revenue Start Date: 1/1/2019 Anticipated Revenue End Date: 12/31/2025 Estimated Annualized Revenue: $16,000,000 Total $ Amount Projected to be Received for the $112,000,000 
	Duration of Tax: Number of Years Tax In Effect: 7 Percentage of Vote FOR: 57 % Percentage of Vote AGAINST: 43 % 
	Additional Revenue Source 
	Any additional revenue sources 
	Item 
	Item 
	Item 
	2021 - 2022 Actual Value 
	2022 - 2023 Projected 
	2023 - 2024 Projected 
	2024 - 2025 Projected 
	2025 - 2026 Projected 
	Total 

	Proceeds from a s.1011.14/15 F.S. Loans 
	Proceeds from a s.1011.14/15 F.S. Loans 
	$0 
	$0 
	$0 
	$0 
	$0 
	$0 

	District Bonds - Voted local bond referendum proceeds per s.9, Art VII State Constitution 
	District Bonds - Voted local bond referendum proceeds per s.9, Art VII State Constitution 
	$0 
	$0 
	$0 
	$0 
	$0 
	$0 

	Proceeds from Special Act Bonds 
	Proceeds from Special Act Bonds 
	$0 
	$0 
	$0 
	$0 
	$0 
	$0 

	Estimated Revenue from CO & DS Bond Sale 
	Estimated Revenue from CO & DS Bond Sale 
	$0 
	$0 
	$0 
	$0 
	$0 
	$0 

	Proceeds from Voted Capital Improvements millage 
	Proceeds from Voted Capital Improvements millage 
	$0 
	$0 
	$0 
	$0 
	$0 
	$0 

	Other Revenue for Other Capital Projects 
	Other Revenue for Other Capital Projects 
	$40,000 
	$40,000 
	$40,000 
	$40,000 
	$40,000 
	$200,000 

	Proceeds from 1/2 cent sales surtax authorized by school board 
	Proceeds from 1/2 cent sales surtax authorized by school board 
	$16,000,000 
	$16,000,000 
	$16,000,000 
	$16,000,000 
	$8,000,000 
	$72,000,000 

	Proceeds from local governmental infrastructure sales surtax 
	Proceeds from local governmental infrastructure sales surtax 
	$0 
	$0 
	$0 
	$0 
	$0 
	$0 

	Proceeds from Certificates of Participation (COP's) Sale 
	Proceeds from Certificates of Participation (COP's) Sale 
	$44,758,559 
	$0 
	$0 
	$0 
	$0 
	$44,758,559 

	Classrooms First Bond proceeds amount authorized in FY 1997-98 
	Classrooms First Bond proceeds amount authorized in FY 1997-98 
	$0 
	$0 
	$0 
	$0 
	$0 
	$0 

	Classrooms for Kids 
	Classrooms for Kids 
	$0 
	$0 
	$0 
	$0 
	$0 
	$0 

	District Equity Recognition 
	District Equity Recognition 
	$0 
	$0 
	$0 
	$0 
	$0 
	$0 

	Federal Grants 
	Federal Grants 
	$0 
	$0 
	$0 
	$0 
	$0 
	$0 

	Proportionate share mitigation (actual cash revenue only, not in kind donations) 
	Proportionate share mitigation (actual cash revenue only, not in kind donations) 
	$0 
	$0 
	$0 
	$0 
	$0 
	$0 

	Impact fees received 
	Impact fees received 
	$1,600,000 
	$1,600,000 
	$1,600,000 
	$1,600,000 
	$1,600,000 
	$8,000,000 

	Private donations 
	Private donations 
	$0 
	$0 
	$0 
	$0 
	$0 
	$0 

	Grants from local governments or not-forprofit organizations 
	Grants from local governments or not-forprofit organizations 
	-

	$0 
	$0 
	$0 
	$0 
	$0 
	$0 

	Interest, Including Profit On Investment 
	Interest, Including Profit On Investment 
	$150,118 
	$150,118 
	$150,118 
	$173,118 
	$173,118 
	$796,590 

	Revenue from Bonds pledging proceeds from 1 cent or 1/2 cent Sales Surtax 
	Revenue from Bonds pledging proceeds from 1 cent or 1/2 cent Sales Surtax 
	$0 
	$0 
	$0 
	$0 
	$0 
	$0 

	Total Fund Balance Carried Forward 
	Total Fund Balance Carried Forward 
	$118,757,863 
	$36,533,418 
	$35,396,630 
	$33,011,251 
	$26,006,176 
	$249,705,338 

	General Capital Outlay Obligated Fund Balance Carried Forward From Total Fund Balance Carried Forward 
	General Capital Outlay Obligated Fund Balance Carried Forward From Total Fund Balance Carried Forward 
	($73,999,718) 
	$0 
	$0 
	$0 
	$0 
	($73,999,718) 

	Special Facilities Construction Account 
	Special Facilities Construction Account 
	$0 
	$0 
	$0 
	$0 
	$0 
	$0 

	One Cent - 1/2 Cent Sales Surtax Debt Service From Total Fund Balance Carried Forward 
	One Cent - 1/2 Cent Sales Surtax Debt Service From Total Fund Balance Carried Forward 
	$0 
	$0 
	$0 
	$0 
	$0 
	$0 

	Capital Outlay Projects Funds Balance Carried Forward From Total Fund Balance Carried Forward 
	Capital Outlay Projects Funds Balance Carried Forward From Total Fund Balance Carried Forward 
	$0 
	$0 
	$0 
	$0 
	$0 
	$0 

	CHRTR SCH CAP OUTLAY (PASSTHRGH) 
	CHRTR SCH CAP OUTLAY (PASSTHRGH) 
	$163,719 
	$165,356 
	$167,010 
	$168,680 
	$170,367 
	$835,132 

	Subtotal 
	Subtotal 
	$107,470,541 
	$54,488,892 
	$53,353,758 
	$50,993,049 
	$35,989,661 
	$302,295,901 


	Total Revenue Summary 
	Total Revenue Summary 
	Item Name 
	Item Name 
	Item Name 
	2021 - 2022 Budget 
	2022 - 2023 Projected 
	2023 - 2024 Projected 
	2024 - 2025 Projected 
	2025 - 2026 Projected 
	Five Year Total 

	Local 1.5 Mill Discretionary Capital Outlay Revenue 
	Local 1.5 Mill Discretionary Capital Outlay Revenue 
	$38,394,692 
	$36,948,672 
	$38,169,216 
	$39,436,848 
	$40,731,840 
	$193,681,268 

	PECO and 1.5 Mill Maint and Other 1.5 Mill Expenditures 
	PECO and 1.5 Mill Maint and Other 1.5 Mill Expenditures 
	($28,628,638) 
	($35,515,759) 
	($33,800,288) 
	($37,501,958) 
	($34,793,520) 
	($170,240,163) 

	PECO Maintenance Revenue 
	PECO Maintenance Revenue 
	$0 
	$0 
	$0 
	$0 
	$0 
	$0 

	Available 1.50 Mill for New Construction 
	Available 1.50 Mill for New Construction 
	$9,766,054 
	$1,432,913 
	$4,368,928 
	$1,934,890 
	$5,938,320 
	$23,441,105 


	Item Name 
	Item Name 
	Item Name 
	2021 - 2022 Budget 
	2022 - 2023 Projected 
	2023 - 2024 Projected 
	2024 - 2025 Projected 
	2025 - 2026 Projected 
	Five Year Total 

	CO & DS Revenue 
	CO & DS Revenue 
	$711,578 
	$711,578 
	$711,578 
	$711,578 
	$711,578 
	$3,557,890 

	PECO New Construction Revenue 
	PECO New Construction Revenue 
	$0 
	$0 
	$0 
	$0 
	$0 
	$0 

	Other/Additional Revenue 
	Other/Additional Revenue 
	$107,470,541 
	$54,488,892 
	$53,353,758 
	$50,993,049 
	$35,989,661 
	$302,295,901 

	Total Additional Revenue 
	Total Additional Revenue 
	$108,182,119 
	$55,200,470 
	$54,065,336 
	$51,704,627 
	$36,701,239 
	$305,853,791 

	Total Available Revenue 
	Total Available Revenue 
	$117,948,173 
	$56,633,383 
	$58,434,264 
	$53,639,517 
	$42,639,559 
	$329,294,896 




	Project Schedules 
	Project Schedules 
	Capacity Project Schedules 
	A schedule of capital outlay projects necessary to ensure the availability of satisfactory classrooms for the projected student enrollment in K-12 programs. 
	Project Description 
	Project Description 
	Project Description 
	Location 
	2021 - 2022 
	2022 - 2023 
	2023 - 2024 
	2024 - 2025 
	2025 - 2026 
	Total 
	Funded 

	REPLACEMENT SCHOOL 
	REPLACEMENT SCHOOL 
	JENSEN BEACH ELEMENTARY 
	Planned Cost: 
	$32,394,675 
	$0 
	$0 
	$0 
	$0 
	$32,394,675 
	Yes 

	TR
	Student Stations: 
	760 
	0 
	0 
	0 
	0 
	760 

	TR
	Total Classrooms: 
	42 
	0 
	0 
	0 
	0 
	42 

	TR
	Gross Sq Ft: 
	111,332 
	0 
	0 
	0 
	0 
	111,332 

	REPLACEMENT SCHOOL 
	REPLACEMENT SCHOOL 
	PALM CITY ELEMENTARY 
	Planned Cost: 
	$30,194,245 
	$0 
	$0 
	$0 
	$0 
	$30,194,245 
	Yes 

	TR
	Student Stations: 
	760 
	0 
	0 
	0 
	0 
	760 

	TR
	Total Classrooms: 
	42 
	0 
	0 
	0 
	0 
	42 

	TR
	Gross Sq Ft: 
	112,335 
	0 
	0 
	0 
	0 
	112,335 


	RELOCATABLE REPLACEMENT 
	RELOCATABLE REPLACEMENT 
	RELOCATABLE REPLACEMENT 
	MARTIN SENIOR HIGH 
	Planned Cost: 
	$0 
	$0 
	$0 
	$5,154,201 
	$400,000 
	$5,554,201 
	Yes 

	TR
	Student Stations: 
	0 
	0 
	0 
	360 
	0 
	360 

	TR
	Total Classrooms: 
	0 
	0 
	0 
	15 
	0 
	15 

	TR
	Gross Sq Ft: 
	0 
	0 
	0 
	13,500 
	0 
	13,500 

	CLASSROOM ADDITIONS 
	CLASSROOM ADDITIONS 
	MURRAY MIDDLE 
	Planned Cost: 
	$0 
	$0 
	$8,511,190 
	$0 
	$0 
	$8,511,190 
	Yes 

	TR
	Student Stations: 
	0 
	0 
	176 
	0 
	0 
	176 

	TR
	Total Classrooms: 
	0 
	0 
	8 
	0 
	0 
	8 

	TR
	Gross Sq Ft: 
	0 
	0 
	6,400 
	0 
	0 
	6,400 

	CLASSROOMS ADDITION 
	CLASSROOMS ADDITION 
	WARFIELD ELEMENTARY 
	Planned Cost: 
	$0 
	$4,220,753 
	$0 
	$0 
	$0 
	$4,220,753 
	Yes 

	TR
	Student Stations: 
	0 
	200 
	0 
	0 
	0 
	200 

	TR
	Total Classrooms: 
	0 
	10 
	0 
	0 
	0 
	10 

	TR
	Gross Sq Ft: 
	0 
	8,000 
	0 
	0 
	0 
	8,000 


	Planned Cost: 
	Planned Cost: 
	Planned Cost: 
	$62,588,920 
	$4,220,753 
	$8,511,190 
	$5,154,201 
	$400,000 
	$80,875,064 

	Student Stations: 
	Student Stations: 
	1,520 
	200 
	176 
	360 
	0 
	2,256 

	Total Classrooms: 
	Total Classrooms: 
	84 
	10 
	8 
	15 
	0 
	117 

	Gross Sq Ft: 
	Gross Sq Ft: 
	223,667 
	8,000 
	6,400 
	13,500 
	0 
	251,567 


	Other Project Schedules 
	Major renovations, remodeling, and additions of capital outlay projects that do not add capacity to schools. 
	Project Description 
	Project Description 
	Project Description 
	Location 
	2021 - 2022 Actual Budget 
	2022 - 2023 Projected 
	2023 - 2024 Projected 
	2024 - 2025 Projected 
	2025 - 2026 Projected 
	Total 
	Funded 

	NEW GYMNASIUM 
	NEW GYMNASIUM 
	STUART MIDDLE 
	$0 
	$0 
	$0 
	$0 
	$3,773,200 
	$3,773,200 
	Yes 

	BOARD ROOM AV, OFFICES, FF&E AND LIVE STUDIO 
	BOARD ROOM AV, OFFICES, FF&E AND LIVE STUDIO 
	MARTIN DISTRICT OFFICE 
	$900,000 
	$0 
	$0 
	$0 
	$0 
	$900,000 
	Yes 

	MUSIC BUILDING 
	MUSIC BUILDING 
	SOUTH FORK SENIOR HIGH 
	$0 
	$0 
	$0 
	$1,525,000 
	$0 
	$1,525,000 
	Yes 

	SALES TAX PROJECTS / SOFFITT REPLACEMENT 
	SALES TAX PROJECTS / SOFFITT REPLACEMENT 
	FELIX A WILLIAMS ELEMENTARY 
	$0 
	$0 
	$0 
	$0 
	$550,000 
	$550,000 
	Yes 

	CHILLED WATER LOOP PIPING 
	CHILLED WATER LOOP PIPING 
	BESSEY CREEK ELEMENTARY 
	$1,000,000 
	$0 
	$0 
	$0 
	$0 
	$1,000,000 
	Yes 

	SALES TAX PROJECTS / CAFETERIA UPGRADES 
	SALES TAX PROJECTS / CAFETERIA UPGRADES 
	CRYSTAL LAKE ELEMENTARY 
	$896,000 
	$0 
	$0 
	$0 
	$0 
	$896,000 
	Yes 

	WATER INTRUSION REPAIRS 
	WATER INTRUSION REPAIRS 
	J D PARKER SCHOOL OF SCIENCE,MATH,AND TECHNOLOGY 
	$175,000 
	$0 
	$0 
	$0 
	$0 
	$175,000 
	Yes 


	ATHLETIC TRACK REPLACEMENT 
	ATHLETIC TRACK REPLACEMENT 
	ATHLETIC TRACK REPLACEMENT 
	MARTIN SENIOR HIGH 
	$700,000 
	$0 
	$0 
	$0 
	$0 
	$700,000 
	Yes 

	PERIMETER SITE IMPROVEMENTS 
	PERIMETER SITE IMPROVEMENTS 
	SPECTRUM JUNIOR SENIOR HIGH 
	$150,000 
	$0 
	$0 
	$0 
	$0 
	$150,000 
	Yes 

	WATER INTRUSION REPAIRS 
	WATER INTRUSION REPAIRS 
	WARFIELD ELEMENTARY 
	$898,665 
	$0 
	$0 
	$0 
	$0 
	$898,665 
	Yes 

	PLAYGROUND REPAIRS 
	PLAYGROUND REPAIRS 
	Willoughby Learning Center 
	$150,000 
	$0 
	$0 
	$0 
	$0 
	$150,000 
	Yes 

	BLEACHER REPLACEMENT 
	BLEACHER REPLACEMENT 
	MARTIN SENIOR HIGH 
	$0 
	$272,000 
	$0 
	$0 
	$0 
	$272,000 
	Yes 

	CAFETERIA UPGRADES 
	CAFETERIA UPGRADES 
	PINEWOOD ELEMENTARY 
	$0 
	$896,000 
	$0 
	$0 
	$0 
	$896,000 
	Yes 

	TRANSPORTATION SERVICE BAYS 
	TRANSPORTATION SERVICE BAYS 
	TRANSPORTATION SERVICES SECTION 
	$0 
	$2,500,000 
	$0 
	$0 
	$0 
	$2,500,000 
	Yes 

	SERVICE CENTER ROOF REPLACEMENT 
	SERVICE CENTER ROOF REPLACEMENT 
	TRANSPORTATION SERVICES SECTION 
	$0 
	$1,300,000 
	$0 
	$0 
	$0 
	$1,300,000 
	Yes 

	GUTTER & ROOF REPLACEMENT 
	GUTTER & ROOF REPLACEMENT 
	WARFIELD ELEMENTARY 
	$0 
	$1,100,000 
	$0 
	$0 
	$0 
	$1,100,000 
	Yes 

	MEDIA CENTER, SITE IMPROVEMENT 
	MEDIA CENTER, SITE IMPROVEMENT 
	WARFIELD ELEMENTARY 
	$0 
	$7,290,000 
	$0 
	$0 
	$0 
	$7,290,000 
	Yes 

	PRACTICE ATHLETIC FIELD 
	PRACTICE ATHLETIC FIELD 
	DR. DAVID L. ANDERSON MIDDLE SCHOOL 
	$0 
	$0 
	$93,000 
	$0 
	$0 
	$93,000 
	Yes 

	PLAYGROUND REPLACEMENT 
	PLAYGROUND REPLACEMENT 
	PORT SALERNO HEADSTART & PK CENTER 
	$0 
	$0 
	$150,000 
	$0 
	$0 
	$150,000 
	Yes 

	CAFETERIA UPGRADES 
	CAFETERIA UPGRADES 
	HIDDEN OAKS MIDDLE 
	$0 
	$0 
	$896,000 
	$0 
	$0 
	$896,000 
	Yes 

	WATER INTRUSION REPAIRS 
	WATER INTRUSION REPAIRS 
	HIDDEN OAKS MIDDLE 
	$0 
	$0 
	$320,000 
	$0 
	$0 
	$320,000 
	Yes 

	WATER INTRUSION REPAIRS 
	WATER INTRUSION REPAIRS 
	MURRAY MIDDLE 
	$0 
	$0 
	$205,000 
	$0 
	$0 
	$205,000 
	Yes 

	AIR CONDITIONING UPGRADES 
	AIR CONDITIONING UPGRADES 
	SALERNO LEARNING CENTER 
	$0 
	$0 
	$294,000 
	$0 
	$0 
	$294,000 
	Yes 

	WATER INTRUSION REPAIRS 
	WATER INTRUSION REPAIRS 
	SEAWIND ELEMENTARY 
	$0 
	$0 
	$1,615,000 
	$0 
	$0 
	$1,615,000 
	Yes 

	SALES TAX PROJECTS / WATER INTRUSION REPAIRS 
	SALES TAX PROJECTS / WATER INTRUSION REPAIRS 
	BESSEY CREEK ELEMENTARY 
	$0 
	$324,000 
	$0 
	$0 
	$0 
	$324,000 
	Yes 

	SALES TAX PROJECTS / WATER INTRUSION REPAIRS 
	SALES TAX PROJECTS / WATER INTRUSION REPAIRS 
	CRYSTAL LAKE ELEMENTARY 
	$0 
	$315,000 
	$0 
	$0 
	$0 
	$315,000 
	Yes 

	ATHLETIC TRACK REPLACEMENT 
	ATHLETIC TRACK REPLACEMENT 
	HOBE SOUND ELEMENTARY 
	$0 
	$53,000 
	$0 
	$0 
	$0 
	$53,000 
	Yes 

	SALES TAX PROJECTS / AIR HANDLER REPLACEMENT BLDG 2 
	SALES TAX PROJECTS / AIR HANDLER REPLACEMENT BLDG 2 
	INDIANTOWN MIDDLE 
	$0 
	$105,000 
	$0 
	$0 
	$0 
	$105,000 
	Yes 

	SALES TAX PROJECTS / SECURITY ENHANCEMENTS 
	SALES TAX PROJECTS / SECURITY ENHANCEMENTS 
	J D PARKER SCHOOL OF SCIENCE,MATH,AND TECHNOLOGY 
	$30,000 
	$0 
	$0 
	$0 
	$0 
	$30,000 
	Yes 

	SALES TAX PROJECTS / NEW MEDIA & ADMINISTRATION BUILDING 
	SALES TAX PROJECTS / NEW MEDIA & ADMINISTRATION BUILDING 
	MURRAY MIDDLE 
	$0 
	$0 
	$1,200,000 
	$0 
	$0 
	$1,200,000 
	Yes 

	CHILLER REPLACEMENTS 
	CHILLER REPLACEMENTS 
	PINEWOOD ELEMENTARY 
	$220,000 
	$0 
	$0 
	$0 
	$0 
	$220,000 
	Yes 

	SALES TAX PROJECTS / SECURITY ENHANCEMENTS 
	SALES TAX PROJECTS / SECURITY ENHANCEMENTS 
	SALERNO LEARNING CENTER 
	$0 
	$147,000 
	$0 
	$0 
	$0 
	$147,000 
	Yes 

	WATER INTRUSION REPAIRS 
	WATER INTRUSION REPAIRS 
	SEAWIND ELEMENTARY 
	$0 
	$46,000 
	$1,110,000 
	$0 
	$0 
	$1,156,000 
	Yes 

	SALES TAX PROJECTS / MUSIC BUILDING 
	SALES TAX PROJECTS / MUSIC BUILDING 
	SOUTH FORK SENIOR HIGH 
	$0 
	$0 
	$0 
	$975,000 
	$0 
	$975,000 
	Yes 

	SALES TAX PROJECTS / SECURITY ENHANCEMENTS 
	SALES TAX PROJECTS / SECURITY ENHANCEMENTS 
	SPECTRUM JUNIOR SENIOR HIGH 
	$475,000 
	$0 
	$0 
	$0 
	$0 
	$475,000 
	Yes 
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	SALES TAX PROJECTS / SECURITY ENHANCEMENTS 
	SALES TAX PROJECTS / SECURITY ENHANCEMENTS 
	Location not specified 
	$3,621,335 
	$0 
	$0 
	$0 
	$0 
	$3,621,335 
	Yes 

	CAREER EDUCATION BUILDING 
	CAREER EDUCATION BUILDING 
	SOUTH FORK SENIOR HIGH 
	$0 
	$0 
	$0 
	$0 
	$630,000 
	$630,000 
	Yes 

	CAFETERIA UPGRADES 
	CAFETERIA UPGRADES 
	FELIX A WILLIAMS ELEMENTARY 
	$0 
	$0 
	$0 
	$896,000 
	$0 
	$896,000 
	Yes 

	SALES TAX PROJECTS / AIR HANDLER UNIT REPLACE GYM MEDIA & CONTROLS 
	SALES TAX PROJECTS / AIR HANDLER UNIT REPLACE GYM MEDIA & CONTROLS 
	MARTIN SENIOR HIGH 
	$0 
	$0 
	$0 
	$630,000 
	$0 
	$630,000 
	Yes 

	SALES TAX PROJECT / AIR HANDLER UNIT REPLACEMENT 
	SALES TAX PROJECT / AIR HANDLER UNIT REPLACEMENT 
	JENSEN BEACH HIGH SCHOOL 
	$0 
	$0 
	$0 
	$525,000 
	$0 
	$525,000 
	Yes 

	WEIGHT ROOM REPLACEMENT 
	WEIGHT ROOM REPLACEMENT 
	MARTIN SENIOR HIGH 
	$0 
	$0 
	$0 
	$2,000,000 
	$0 
	$2,000,000 
	Yes 

	SALES TAX PROJECTS / NEW GYMNASIUM 
	SALES TAX PROJECTS / NEW GYMNASIUM 
	MURRAY MIDDLE 
	$0 
	$0 
	$0 
	$1,110,000 
	$0 
	$1,110,000 
	Yes 

	SALES TAX PROJECTS / PLAYGROUND REPLACEMENT 
	SALES TAX PROJECTS / PLAYGROUND REPLACEMENT 
	SALERNO LEARNING CENTER 
	$0 
	$0 
	$0 
	$131,250 
	$0 
	$131,250 
	Yes 

	CAFETERIA UPGRADES 
	CAFETERIA UPGRADES 
	SEAWIND ELEMENTARY 
	$0 
	$0 
	$0 
	$896,000 
	$0 
	$896,000 
	Yes 

	SALES TAX PROJECTS / RENOVATE BUILDINGS 7, 8 
	SALES TAX PROJECTS / RENOVATE BUILDINGS 7, 8 
	SPECTRUM JUNIOR SENIOR HIGH 
	$0 
	$0 
	$0 
	$879,250 
	$0 
	$879,250 
	Yes 

	COVERED PLAY SURFACE 
	COVERED PLAY SURFACE 
	WARFIELD ELEMENTARY 
	$0 
	$0 
	$0 
	$48,000 
	$0 
	$48,000 
	Yes 

	WINDOW REPLACEMENT 
	WINDOW REPLACEMENT 
	CRYSTAL LAKE ELEMENTARY 
	$0 
	$0 
	$0 
	$530,000 
	$0 
	$530,000 
	Yes 

	SALES TAX PROJECTS / CHILLER PLANT PUMP AND VALVES 
	SALES TAX PROJECTS / CHILLER PLANT PUMP AND VALVES 
	SEAWIND ELEMENTARY 
	$0 
	$0 
	$0 
	$273,000 
	$0 
	$273,000 
	Yes 

	ROOF REPLACEMENT 
	ROOF REPLACEMENT 
	HIDDEN OAKS MIDDLE 
	$0 
	$0 
	$2,500,000 
	$0 
	$0 
	$2,500,000 
	Yes 

	MEDIA CENTER AND ADMIN BUILDING 
	MEDIA CENTER AND ADMIN BUILDING 
	MURRAY MIDDLE 
	$0 
	$0 
	$7,000,000 
	$0 
	$0 
	$7,000,000 
	Yes 

	REPLACEMENT SCHOOL (PERKINS) 
	REPLACEMENT SCHOOL (PERKINS) 
	INDIANTOWN CHILD DEVELOPMENT CENTER (PERKINS) 
	$0 
	$0 
	$0 
	$0 
	$6,225,000 
	$6,225,000 
	Yes 

	REPLACEMENT SCHOOL SALES TAX 
	REPLACEMENT SCHOOL SALES TAX 
	INDIANTOWN CHILD DEVELOPMENT CENTER (PERKINS) 
	$0 
	$0 
	$0 
	$0 
	$375,000 
	$375,000 
	Yes 

	ROOF REPLACEMENT 
	ROOF REPLACEMENT 
	SEAWIND ELEMENTARY 
	$2,700,000 
	$0 
	$0 
	$0 
	$0 
	$2,700,000 
	Yes 

	MEDIA CENTER AND ADMIN BUILDING 
	MEDIA CENTER AND ADMIN BUILDING 
	WARFIELD ELEMENTARY 
	$0 
	$2,210,000 
	$0 
	$0 
	$0 
	$2,210,000 
	Yes 

	PLAYGROUND REPLACEMENT 
	PLAYGROUND REPLACEMENT 
	BESSEY CREEK ELEMENTARY 
	$200,000 
	$0 
	$0 
	$0 
	$0 
	$200,000 
	Yes 

	CHILLER REPLACEMENT 
	CHILLER REPLACEMENT 
	BESSEY CREEK ELEMENTARY 
	$360,000 
	$0 
	$0 
	$0 
	$0 
	$360,000 
	Yes 

	PARTIAL FUNDING ROOF REPLACEMENT 
	PARTIAL FUNDING ROOF REPLACEMENT 
	BESSEY CREEK ELEMENTARY 
	$0 
	$0 
	$0 
	$2,500,000 
	$0 
	$2,500,000 
	Yes 

	CHILLER REPLACEMENT 
	CHILLER REPLACEMENT 
	CITRUS GROVE ELEMENTARY 
	$150,000 
	$0 
	$0 
	$0 
	$0 
	$150,000 
	Yes 

	POWER SWITCH GEAR REPLACEMENT 
	POWER SWITCH GEAR REPLACEMENT 
	CRYSTAL LAKE ELEMENTARY 
	$200,000 
	$0 
	$0 
	$0 
	$0 
	$200,000 
	Yes 

	CHILLER REPLACEMENT 
	CHILLER REPLACEMENT 
	CRYSTAL LAKE ELEMENTARY 
	$200,000 
	$0 
	$0 
	$0 
	$0 
	$200,000 
	Yes 

	RELOCATE EDUCATIONAL TECHNOLOGY NETWORK INFASTRUCTURE AND SERVERS FROM OLD FACILITY 
	RELOCATE EDUCATIONAL TECHNOLOGY NETWORK INFASTRUCTURE AND SERVERS FROM OLD FACILITY 
	MARTIN DISTRICT OFFICE 
	$1,000,000 
	$0 
	$0 
	$0 
	$0 
	$1,000,000 
	Yes 
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	IRRIGATION SYSTEM REPAIRS 
	IRRIGATION SYSTEM REPAIRS 
	DR. DAVID L. ANDERSON MIDDLE SCHOOL 
	$0 
	$0 
	$0 
	$0 
	$630,000 
	$630,000 
	Yes 

	WATER INTRUSION REPAIRS 
	WATER INTRUSION REPAIRS 
	FELIX A WILLIAMS ELEMENTARY 
	$265,000 
	$0 
	$0 
	$0 
	$0 
	$265,000 
	Yes 

	PAINTING 
	PAINTING 
	FELIX A WILLIAMS ELEMENTARY 
	$100,000 
	$0 
	$0 
	$0 
	$0 
	$100,000 
	Yes 

	POWER SWITCH GEAR REPLACEMENT 
	POWER SWITCH GEAR REPLACEMENT 
	FELIX A WILLIAMS ELEMENTARY 
	$200,000 
	$0 
	$0 
	$0 
	$0 
	$200,000 
	Yes 

	ROOF REPLACEMENT 
	ROOF REPLACEMENT 
	FELIX A WILLIAMS ELEMENTARY 
	$0 
	$0 
	$0 
	$0 
	$2,500,000 
	$2,500,000 
	Yes 

	CHILLER REPLACEMENT 
	CHILLER REPLACEMENT 
	FELIX A WILLIAMS ELEMENTARY 
	$270,000 
	$0 
	$0 
	$0 
	$0 
	$270,000 
	Yes 

	SALES TAX PROJECTS / WATER INTRUSION REPAIRS 
	SALES TAX PROJECTS / WATER INTRUSION REPAIRS 
	INDIANTOWN MIDDLE 
	$0 
	$105,000 
	$0 
	$0 
	$0 
	$105,000 
	Yes 

	NEW GYMNASIUM 
	NEW GYMNASIUM 
	INDIANTOWN MIDDLE 
	$0 
	$0 
	$0 
	$0 
	$3,390,000 
	$3,390,000 
	Yes 

	SALES TAX PROJECTS / NEW GYMNASIUM 
	SALES TAX PROJECTS / NEW GYMNASIUM 
	INDIANTOWN MIDDLE 
	$0 
	$0 
	$0 
	$0 
	$1,110,000 
	$1,110,000 
	Yes 

	SALES TAX PROJECTS / WATER QUALITY IMPROVEMENTS 
	SALES TAX PROJECTS / WATER QUALITY IMPROVEMENTS 
	INDIANTOWN MIDDLE 
	$0 
	$0 
	$0 
	$0 
	$96,000 
	$96,000 
	Yes 

	CHILLER REPLACEMENT 
	CHILLER REPLACEMENT 
	INDIANTOWN MIDDLE 
	$120,000 
	$0 
	$0 
	$0 
	$0 
	$120,000 
	Yes 

	SALES TAX PROJECTS / BASEBALL /SOFTBALL DUGOUTS 
	SALES TAX PROJECTS / BASEBALL /SOFTBALL DUGOUTS 
	JENSEN BEACH HIGH SCHOOL 
	$0 
	$0 
	$0 
	$0 
	$64,000 
	$64,000 
	Yes 

	CTE WING BUILDING ADDITION 
	CTE WING BUILDING ADDITION 
	JENSEN BEACH HIGH SCHOOL 
	$0 
	$0 
	$1,528,823 
	$2,828,817 
	$0 
	$4,357,640 
	Yes 

	CTE WING BUILDING ADDITION - IMPACT FEES 
	CTE WING BUILDING ADDITION - IMPACT FEES 
	JENSEN BEACH HIGH SCHOOL 
	$0 
	$0 
	$0 
	$3,021,073 
	$0 
	$3,021,073 
	Yes 

	CHILLER REPLACEMENT 
	CHILLER REPLACEMENT 
	MARTIN SENIOR HIGH 
	$150,000 
	$0 
	$0 
	$0 
	$0 
	$150,000 
	Yes 

	SALES TAX PROJECTS / BLEACHER REPLACEMENT 
	SALES TAX PROJECTS / BLEACHER REPLACEMENT 
	MARTIN SENIOR HIGH 
	$0 
	$203,000 
	$0 
	$0 
	$0 
	$203,000 
	Yes 

	SALES TAX PROJECTS / WATER INTRUSION REPAIRS 
	SALES TAX PROJECTS / WATER INTRUSION REPAIRS 
	MARTIN SENIOR HIGH 
	$0 
	$150,000 
	$0 
	$0 
	$0 
	$150,000 
	Yes 

	SALES TAX PROJECTS / AUDITORIUM AND GYM REROOF 
	SALES TAX PROJECTS / AUDITORIUM AND GYM REROOF 
	MARTIN SENIOR HIGH 
	$0 
	$0 
	$0 
	$0 
	$787,500 
	$787,500 
	Yes 

	SALES TAX PROJECTS / BASKETBALL COURTS 
	SALES TAX PROJECTS / BASKETBALL COURTS 
	MARTIN SENIOR HIGH 
	$0 
	$0 
	$0 
	$0 
	$685,000 
	$685,000 
	Yes 

	SALES TAX PROJECTS / CTE ADDITION 
	SALES TAX PROJECTS / CTE ADDITION 
	MARTIN SENIOR HIGH 
	$0 
	$0 
	$0 
	$0 
	$630,000 
	$630,000 
	Yes 

	CHILLER REPLACEMENT 
	CHILLER REPLACEMENT 
	MARTIN SENIOR HIGH 
	$270,000 
	$0 
	$0 
	$0 
	$0 
	$270,000 
	Yes 

	NEW GYMNASIUM 
	NEW GYMNASIUM 
	MURRAY MIDDLE 
	$0 
	$0 
	$0 
	$3,390,000 
	$0 
	$3,390,000 
	Yes 

	CHILLER REPLACEMENT 
	CHILLER REPLACEMENT 
	MURRAY MIDDLE 
	$100,000 
	$0 
	$0 
	$0 
	$0 
	$100,000 
	Yes 

	ROOF ENHANCEMENT 
	ROOF ENHANCEMENT 
	MARTIN DISTRICT OFFICE 
	$1,000,000 
	$0 
	$0 
	$0 
	$0 
	$1,000,000 
	Yes 

	BATHROOM RENOVATIONS 
	BATHROOM RENOVATIONS 
	SEAWIND ELEMENTARY 
	$275,000 
	$0 
	$0 
	$0 
	$0 
	$275,000 
	Yes 

	POWER SWITCH GEAR 
	POWER SWITCH GEAR 
	SEAWIND ELEMENTARY 
	$200,000 
	$0 
	$0 
	$0 
	$0 
	$200,000 
	Yes 

	CHILLER REPLACEMENT 
	CHILLER REPLACEMENT 
	SEAWIND ELEMENTARY 
	$180,000 
	$0 
	$0 
	$0 
	$0 
	$180,000 
	Yes 

	PAINTING 
	PAINTING 
	SEAWIND ELEMENTARY 
	$100,000 
	$0 
	$0 
	$0 
	$0 
	$100,000 
	Yes 

	SALES TAX PROJECTS / RENOVATE BUILDINGS 7 & 8 
	SALES TAX PROJECTS / RENOVATE BUILDINGS 7 & 8 
	SPECTRUM JUNIOR SENIOR HIGH 
	$0 
	$0 
	$0 
	$320,750 
	$0 
	$320,750 
	Yes 
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	SALES TAX PROJECTS / NEW GYMNASIUM 
	SALES TAX PROJECTS / NEW GYMNASIUM 
	SALES TAX PROJECTS / NEW GYMNASIUM 
	STUART MIDDLE 
	$0 
	$0 
	$0 
	$0 
	$726,800 
	$726,800 
	Yes 

	DRAINAGE PROJECT 
	DRAINAGE PROJECT 
	TRANSPORTATION SERVICES SECTION 
	$100,000 
	$0 
	$0 
	$0 
	$0 
	$100,000 
	Yes 

	SALES TAX PROJECTS / OUTSIDE AIR DAMPER REPLACEMENT & CHILLER PUMPS 
	SALES TAX PROJECTS / OUTSIDE AIR DAMPER REPLACEMENT & CHILLER PUMPS 
	WARFIELD ELEMENTARY 
	$160,000 
	$0 
	$0 
	$0 
	$0 
	$160,000 
	Yes 

	WATER INTRUSION REPAIRS 
	WATER INTRUSION REPAIRS 
	WARFIELD ELEMENTARY 
	$959,835 
	$0 
	$0 
	$0 
	$0 
	$959,835 
	Yes 

	CHILLER REPLACEMENT 
	CHILLER REPLACEMENT 
	WARFIELD ELEMENTARY 
	$150,000 
	$0 
	$0 
	$0 
	$0 
	$150,000 
	Yes 

	PLAYGROUND REPLACEMENT 
	PLAYGROUND REPLACEMENT 
	WARFIELD ELEMENTARY 
	$200,000 
	$0 
	$0 
	$0 
	$0 
	$200,000 
	Yes 

	TR
	$18,825,835 
	$17,016,000 
	$16,911,823 
	$22,479,140 
	$22,172,500 
	$97,405,298 


	Additional Project Schedules 
	Any projects that are not identified in the last approved educational plant survey. Nothing reported for this section. 
	Non Funded Growth Management Project Schedules 
	Schedule indicating which projects, due to planned development, that CANNOT be funded from current revenues projected over the next five years. 
	Nothing reported for this section. 
	Tracking 
	Capacity Tracking 
	Location 
	Location 
	Location 
	2021 -2022 Satis. Stu. Sta. 
	Actual 2021 -2022 FISH Capacity 
	Actual 2020 -2021 COFTE 
	# Class Rooms 
	Actual Average 2021 -2022 Class Size 
	Actual 2021 -2022 Utilization 
	New Stu. Capacity 
	New Rooms to be Added/Re moved 
	Projected 2025 -2026 COFTE 
	Projected 2025 -2026 Utilization 
	Projected 2025 -2026 Class Size 

	Willoughby Learning Center 
	Willoughby Learning Center 
	171 
	171 
	44 
	16 
	3 
	25.00 % 
	0 
	0 
	35 
	20.00 % 
	2 

	SPECTRUM JUNIOR SENIOR HIGH 
	SPECTRUM JUNIOR SENIOR HIGH 
	255 
	255 
	126 
	12 
	11 
	49.00 % 
	0 
	0 
	65 
	25.00 % 
	5 

	MURRAY MIDDLE 
	MURRAY MIDDLE 
	1,124 
	1,011 
	568 
	48 
	12 
	56.00 % 
	0 
	0 
	525 
	52.00 % 
	11 


	PORT SALERNO HEADSTART & PK CENTER 
	PORT SALERNO HEADSTART & PK CENTER 
	PORT SALERNO HEADSTART & PK CENTER 
	54 
	0 
	0 
	3 
	0 
	0.00 % 
	0 
	0 
	0 
	0.00 % 
	0 

	SALERNO LEARNING CENTER 
	SALERNO LEARNING CENTER 
	167 
	167 
	18 
	8 
	2 
	11.00 % 
	0 
	0 
	0 
	0.00 % 
	0 

	HOBE SOUND ELEMENTARY 
	HOBE SOUND ELEMENTARY 
	776 
	776 
	493 
	42 
	12 
	64.00 % 
	0 
	0 
	450 
	58.00 % 
	11 

	WARFIELD ELEMENTARY 
	WARFIELD ELEMENTARY 
	932 
	932 
	760 
	51 
	15 
	82.00 % 
	0 
	0 
	750 
	80.00 % 
	15 

	STUART MIDDLE 
	STUART MIDDLE 
	1,300 
	1,170 
	775 
	55 
	14 
	66.00 % 
	0 
	0 
	720 
	62.00 % 
	13 

	MARTIN SENIOR HIGH 
	MARTIN SENIOR HIGH 
	2,146 
	2,038 
	1,951 
	92 
	21 
	96.00 % 
	0 
	0 
	2,012 
	99.00 % 
	22 

	STUART LEARNING CENTER 
	STUART LEARNING CENTER 
	365 
	547 
	0 
	16 
	0 
	0.00 % 
	0 
	0 
	0 
	0.00 % 
	0 

	PALM CITY ELEMENTARY 
	PALM CITY ELEMENTARY 
	714 
	714 
	534 
	39 
	14 
	75.00 % 
	0 
	0 
	525 
	74.00 % 
	13 

	OPEN DOOR SCHOOL 
	OPEN DOOR SCHOOL 
	0 
	0 
	0 
	0 
	0 
	0.00 % 
	0 
	0 
	0 
	0.00 % 
	0 

	JENSEN BEACH HIGH SCHOOL 
	JENSEN BEACH HIGH SCHOOL 
	1,636 
	1,554 
	1,244 
	68 
	18 
	80.00 % 
	0 
	0 
	1,350 
	87.00 % 
	20 

	J D PARKER SCHOOL OF SCIENCE,MATH,AND TECHNOLOGY 
	J D PARKER SCHOOL OF SCIENCE,MATH,AND TECHNOLOGY 
	695 
	695 
	582 
	40 
	15 
	84.00 % 
	0 
	0 
	520 
	75.00 % 
	13 

	DR. DAVID L. ANDERSON MIDDLE SCHOOL 
	DR. DAVID L. ANDERSON MIDDLE SCHOOL 
	1,335 
	1,201 
	1,054 
	57 
	18 
	88.00 % 
	0 
	0 
	1,050 
	87.00 % 
	18 

	CITRUS GROVE ELEMENTARY 
	CITRUS GROVE ELEMENTARY 
	785 
	785 
	565 
	42 
	13 
	72.00 % 
	0 
	0 
	540 
	69.00 % 
	13 

	SEAWIND ELEMENTARY 
	SEAWIND ELEMENTARY 
	764 
	764 
	524 
	41 
	13 
	69.00 % 
	0 
	0 
	500 
	65.00 % 
	12 

	INDIANTOWN CHILD DEVELOPMENT CENTER (PERKINS) 
	INDIANTOWN CHILD DEVELOPMENT CENTER (PERKINS) 
	216 
	216 
	0 
	12 
	0 
	0.00 % 
	0 
	0 
	0 
	0.00 % 
	0 

	TRANSPORTATION SERVICES SECTION 
	TRANSPORTATION SERVICES SECTION 
	0 
	0 
	0 
	0 
	0 
	0.00 % 
	0 
	0 
	0 
	0.00 % 
	0 

	INDIANTOWN ADULT LEARNING CENTER ANNEX 
	INDIANTOWN ADULT LEARNING CENTER ANNEX 
	25 
	0 
	0 
	1 
	0 
	0.00 % 
	0 
	0 
	0 
	0.00 % 
	0 

	PORT SALERNO ELEMENTARY (NEW) 
	PORT SALERNO ELEMENTARY (NEW) 
	931 
	931 
	737 
	51 
	14 
	79.00 % 
	0 
	0 
	730 
	78.00 % 
	14 

	CRYSTAL LAKE ELEMENTARY 
	CRYSTAL LAKE ELEMENTARY 
	688 
	688 
	470 
	38 
	12 
	68.00 % 
	0 
	0 
	445 
	65.00 % 
	12 

	HIDDEN OAKS MIDDLE 
	HIDDEN OAKS MIDDLE 
	1,477 
	1,329 
	910 
	63 
	14 
	68.00 % 
	0 
	0 
	900 
	68.00 % 
	14 

	BESSEY CREEK ELEMENTARY 
	BESSEY CREEK ELEMENTARY 
	617 
	617 
	534 
	36 
	15 
	87.00 % 
	0 
	0 
	510 
	83.00 % 
	14 

	FELIX A WILLIAMS ELEMENTARY 
	FELIX A WILLIAMS ELEMENTARY 
	671 
	671 
	525 
	37 
	14 
	78.00 % 
	0 
	0 
	525 
	78.00 % 
	14 

	INDIANTOWN FAMILY LEARNING CENTER 
	INDIANTOWN FAMILY LEARNING CENTER 
	35 
	0 
	0 
	2 
	0 
	0.00 % 
	0 
	0 
	0 
	0.00 % 
	0 

	INDIANTOWN ADULT LEARNING CENTER 
	INDIANTOWN ADULT LEARNING CENTER 
	110 
	165 
	0 
	5 
	0 
	0.00 % 
	0 
	0 
	0 
	0.00 % 
	0 

	JENSEN BEACH ELEMENTARY 
	JENSEN BEACH ELEMENTARY 
	722 
	722 
	535 
	40 
	13 
	74.00 % 
	0 
	0 
	525 
	73.00 % 
	13 

	INDIANTOWN MIDDLE 
	INDIANTOWN MIDDLE 
	989 
	890 
	636 
	42 
	15 
	71.00 % 
	0 
	0 
	605 
	68.00 % 
	14 

	SOUTH FORK SENIOR HIGH 
	SOUTH FORK SENIOR HIGH 
	1,922 
	1,825 
	1,749 
	84 
	21 
	96.00 % 
	0 
	0 
	1,700 
	93.00 % 
	20 
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	PINEWOOD ELEMENTARY 
	PINEWOOD ELEMENTARY 
	PINEWOOD ELEMENTARY 
	864 
	864 
	746 
	48 
	16 
	86.00 % 
	0 
	0 
	735 
	85.00 % 
	15 

	TR
	22,486 
	21,698 
	16,082 
	1,089 
	15 
	74.12 % 
	0 
	0 
	15,717 
	72.44 % 
	14 


	The COFTE Projected Total (15,717) for 2025 - 2026 must match the Official Forecasted COFTE Total (15,717 ) for 2025 - 2026 before this section can be completed. In the event that the COFTE Projected Total does not match the Official forecasted COFTE, then the Balanced Projected COFTE Table should be used to balance COFTE. 
	Projected COFTE for 2025 - 2026 
	Projected COFTE for 2025 - 2026 
	Projected COFTE for 2025 - 2026 

	Elementary (PK-3) 
	Elementary (PK-3) 
	5,268 

	Middle (4-8) 
	Middle (4-8) 
	5,622 

	High (9-12) 
	High (9-12) 
	4,827 

	TR
	15,717 


	Grade Level Type 
	Grade Level Type 
	Grade Level Type 
	Balanced Projected 

	TR
	COFTE for 2025 - 2026 

	Elementary (PK-3) 
	Elementary (PK-3) 
	0 

	Middle (4-8) 
	Middle (4-8) 
	0 

	High (9-12) 
	High (9-12) 
	0 

	TR
	15,717 


	Relocatable Replacement 
	Number of relocatable classrooms clearly identified and scheduled for replacement in the school board adopted financially feasible 5-year district work program. 
	Location 
	Location 
	Location 
	2021 - 2022 
	2022 - 2023 
	2023 - 2024 
	2024 - 2025 
	2025 - 2026 
	Year 5 Total 

	Total Relocatable Replacements: 
	Total Relocatable Replacements: 
	0 
	0 
	0 
	0 
	0 
	0 


	Charter Schools Tracking 
	Information regarding the use of charter schools. 
	Location-Type 
	Location-Type 
	Location-Type 
	# Relocatable units or permanent classrooms 
	Owner 
	Year Started or Scheduled 
	Student Stations 
	Students Enrolled 
	Years in Contract 
	Total Charter Students projected for 2025 - 2026 

	Clark Advanced Learning Center 
	Clark Advanced Learning Center 
	9 
	COMBINATION 
	2004 
	225 
	249 
	5 
	265 

	Hope Learning Center 
	Hope Learning Center 
	10 
	PRIVATE 
	2004 
	32 
	34 
	5 
	100 

	Treasure Coast Classical Academy 
	Treasure Coast Classical Academy 
	57 
	PRIVATE 
	2019 
	1,151 
	563 
	5 
	1,230 

	TR
	76 
	1,408 
	846 
	1,595 


	Special Purpose Classrooms Tracking 
	The number of classrooms that will be used for certain special purposes in the current year, by facility and type of classroom, that the district will, 1), not use for educational purposes, and 2), the co-teaching classrooms that are not open plan classrooms and will be used for educational purposes. 
	School 
	School 
	School 
	School Type 
	# of Elementary K-3 Classrooms 
	# of Middle 4-8 Classrooms 
	# of High 9-12 Classrooms 
	# of ESE Classrooms 
	# of Combo Classrooms 
	Total Classrooms 

	JENSEN BEACH HIGH SCHOOL 
	JENSEN BEACH HIGH SCHOOL 
	Educational 
	0 
	0 
	1 
	0 
	0 
	1 

	BESSEY CREEK ELEMENTARY 
	BESSEY CREEK ELEMENTARY 
	Educational 
	2 
	0 
	0 
	0 
	0 
	2 

	Total Educational Classrooms: 
	Total Educational Classrooms: 
	2 
	0 
	1 
	0 
	0 
	3 


	School 
	School 
	School 
	School Type 
	# of Elementary K-3 Classrooms 
	# of Middle 4-8 Classrooms 
	# of High 9-12 Classrooms 
	# of ESE Classrooms 
	# of Combo Classrooms 
	Total Classrooms 

	Total Co-Teaching Classrooms: 
	Total Co-Teaching Classrooms: 
	0 
	0 
	0 
	0 
	0 
	0 


	Infrastructure Tracking 
	Necessary offsite infrastructure requirements resulting from expansions or new schools. This section should include infrastructure information related to capacity project schedules and other project schedules (Section 4). 
	Not Specified 
	Proposed location of planned facilities, whether those locations are consistent with the comprehensive plans of all affected local governments, and recommendations for infrastructure and other improvements to land adjacent to existing facilities. Provisions of 1013.33(12), (13) and (14) and 1013.36 must be addressed for new facilities planned within the 1st three years of the plan (Section 5). 
	Not Specified 
	Consistent with Comp Plan? No 
	Net New Classrooms 
	The number of classrooms, by grade level and type of construction, that were added during the last fiscal year. 
	List the net new classrooms added in the 2020 - 2021 fiscal year. 
	List the net new classrooms added in the 2020 - 2021 fiscal year. 
	List the net new classrooms added in the 2020 - 2021 fiscal year. 
	List the net new classrooms to be added in the 2021 - 2022 fiscal year. 

	"Classrooms" is defined as capacity carrying classrooms that are added to increase capacity to enable the district to meet the Class Size Amendment. 
	"Classrooms" is defined as capacity carrying classrooms that are added to increase capacity to enable the district to meet the Class Size Amendment. 
	Totals for fiscal year 2021 - 2022 should match totals in Section 15A. 

	Location 
	Location 
	2020 - 2021 # Permanent 
	2020 - 2021 # Modular 
	2020 - 2021 # Relocatable 
	2020 - 2021 Total 
	2021 - 2022 # Permanent 
	2021 - 2022 # Modular 
	2021 - 2022 # Relocatable 
	2021 - 2022 Total 

	Elementary (PK-3) 
	Elementary (PK-3) 
	0 
	0 
	0 
	0 
	84 
	0 
	0 
	84 

	Middle (4-8) 
	Middle (4-8) 
	0 
	0 
	0 
	0 
	0 
	0 
	0 
	0 

	High (9-12) 
	High (9-12) 
	0 
	0 
	0 
	0 
	0 
	0 
	0 
	0 

	TR
	0 
	0 
	0 
	0 
	84 
	0 
	0 
	84 


	Relocatable Student Stations 
	Number of students that will be educated in relocatable units, by school, in the current year, and the projected number of students for each of the years in the workplan. 
	Site 
	Site 
	Site 
	2021 - 2022 
	2022 - 2023 
	2023 - 2024 
	2024 - 2025 
	2025 - 2026 
	5 Year Average 

	SEAWIND ELEMENTARY 
	SEAWIND ELEMENTARY 
	0 
	0 
	0 
	0 
	0 
	0 

	INDIANTOWN CHILD DEVELOPMENT CENTER (PERKINS) 
	INDIANTOWN CHILD DEVELOPMENT CENTER (PERKINS) 
	0 
	0 
	0 
	0 
	0 
	0 

	Willoughby Learning Center 
	Willoughby Learning Center 
	0 
	0 
	0 
	0 
	0 
	0 

	CRYSTAL LAKE ELEMENTARY 
	CRYSTAL LAKE ELEMENTARY 
	77 
	77 
	77 
	77 
	77 
	77 

	HIDDEN OAKS MIDDLE 
	HIDDEN OAKS MIDDLE 
	132 
	132 
	132 
	132 
	132 
	132 

	BESSEY CREEK ELEMENTARY 
	BESSEY CREEK ELEMENTARY 
	18 
	18 
	0 
	0 
	0 
	7 

	FELIX A WILLIAMS ELEMENTARY 
	FELIX A WILLIAMS ELEMENTARY 
	36 
	36 
	54 
	54 
	54 
	47 

	WARFIELD ELEMENTARY 
	WARFIELD ELEMENTARY 
	36 
	36 
	36 
	36 
	36 
	36 

	INDIANTOWN ADULT LEARNING CENTER 
	INDIANTOWN ADULT LEARNING CENTER 
	0 
	0 
	0 
	0 
	0 
	0 

	JENSEN BEACH ELEMENTARY 
	JENSEN BEACH ELEMENTARY 
	54 
	54 
	0 
	0 
	0 
	22 

	INDIANTOWN MIDDLE 
	INDIANTOWN MIDDLE 
	0 
	0 
	0 
	0 
	0 
	0 

	SOUTH FORK SENIOR HIGH 
	SOUTH FORK SENIOR HIGH 
	75 
	75 
	75 
	75 
	75 
	75 

	PINEWOOD ELEMENTARY 
	PINEWOOD ELEMENTARY 
	108 
	108 
	108 
	108 
	108 
	108 

	OPEN DOOR SCHOOL 
	OPEN DOOR SCHOOL 
	0 
	0 
	0 
	0 
	0 
	0 

	SPECTRUM JUNIOR SENIOR HIGH 
	SPECTRUM JUNIOR SENIOR HIGH 
	110 
	110 
	110 
	110 
	110 
	110 

	MURRAY MIDDLE 
	MURRAY MIDDLE 
	176 
	176 
	88 
	88 
	88 
	123 

	PORT SALERNO HEADSTART & PK CENTER 
	PORT SALERNO HEADSTART & PK CENTER 
	0 
	0 
	0 
	0 
	0 
	0 

	SALERNO LEARNING CENTER 
	SALERNO LEARNING CENTER 
	0 
	0 
	0 
	0 
	0 
	0 

	HOBE SOUND ELEMENTARY 
	HOBE SOUND ELEMENTARY 
	0 
	0 
	0 
	0 
	0 
	0 

	JENSEN BEACH HIGH SCHOOL 
	JENSEN BEACH HIGH SCHOOL 
	0 
	0 
	0 
	0 
	0 
	0 

	J D PARKER SCHOOL OF SCIENCE,MATH,AND TECHNOLOGY 
	J D PARKER SCHOOL OF SCIENCE,MATH,AND TECHNOLOGY 
	0 
	0 
	0 
	0 
	0 
	0 

	DR. DAVID L. ANDERSON MIDDLE SCHOOL 
	DR. DAVID L. ANDERSON MIDDLE SCHOOL 
	0 
	0 
	0 
	0 
	0 
	0 

	STUART LEARNING CENTER 
	STUART LEARNING CENTER 
	0 
	0 
	0 
	0 
	0 
	0 

	PALM CITY ELEMENTARY 
	PALM CITY ELEMENTARY 
	36 
	18 
	0 
	0 
	0 
	11 

	CITRUS GROVE ELEMENTARY 
	CITRUS GROVE ELEMENTARY 
	18 
	18 
	0 
	0 
	0 
	7 

	TRANSPORTATION SERVICES SECTION 
	TRANSPORTATION SERVICES SECTION 
	0 
	0 
	0 
	0 
	0 
	0 

	STUART MIDDLE 
	STUART MIDDLE 
	0 
	0 
	0 
	0 
	0 
	0 

	MARTIN SENIOR HIGH 
	MARTIN SENIOR HIGH 
	307 
	307 
	307 
	307 
	0 
	246 

	INDIANTOWN ADULT LEARNING CENTER ANNEX 
	INDIANTOWN ADULT LEARNING CENTER ANNEX 
	0 
	0 
	0 
	0 
	0 
	0 

	PORT SALERNO ELEMENTARY (NEW) 
	PORT SALERNO ELEMENTARY (NEW) 
	54 
	54 
	54 
	54 
	54 
	54 

	INDIANTOWN FAMILY LEARNING CENTER 
	INDIANTOWN FAMILY LEARNING CENTER 
	0 
	0 
	0 
	0 
	0 
	0 


	Totals for MARTIN COUNTY SCHOOL DISTRICT 
	Totals for MARTIN COUNTY SCHOOL DISTRICT 
	Totals for MARTIN COUNTY SCHOOL DISTRICT 

	Total students in relocatables by year. 
	Total students in relocatables by year. 
	1,237 
	1,219 
	1,041 
	1,041 
	734 
	1,054 

	Total number of COFTE students projected by year. 
	Total number of COFTE students projected by year. 
	16,028 
	15,883 
	15,820 
	15,759 
	15,717 
	15,841 

	Percent in relocatables by year. 
	Percent in relocatables by year. 
	8 % 
	8 % 
	7 % 
	7 % 
	5 % 
	7 % 


	Leased Facilities Tracking 
	Exising leased facilities and plans for the acquisition of leased facilities, including the number of classrooms and student stations, as reported in the educational plant survey, that are planned in that location at the end of the five year workplan. 
	Location 
	Location 
	Location 
	# of Leased Classrooms 2021 -2022 
	FISH StudeStations 
	nt 
	Owner 
	# of Leased Classrooms 2025 -2026 
	FISH StudeStations 
	nt 

	BESSEY CREEK ELEMENTARY 
	BESSEY CREEK ELEMENTARY 
	1 
	18 
	Mobile Modular 
	0 
	0 

	STUART MIDDLE 
	STUART MIDDLE 
	0 
	0 
	TD
	Figure

	0 
	0 

	STUART LEARNING CENTER 
	STUART LEARNING CENTER 
	0 
	0 
	TD
	Figure

	0 
	0 

	CITRUS GROVE ELEMENTARY 
	CITRUS GROVE ELEMENTARY 
	1 
	18 
	Mobile Modulars 
	0 
	0 

	INDIANTOWN ADULT LEARNING CENTER ANNEX 
	INDIANTOWN ADULT LEARNING CENTER ANNEX 
	0 
	0 
	TD
	Figure

	0 
	0 

	INDIANTOWN FAMILY LEARNING CENTER 
	INDIANTOWN FAMILY LEARNING CENTER 
	0 
	0 
	TD
	Figure

	0 
	0 

	INDIANTOWN ADULT LEARNING CENTER 
	INDIANTOWN ADULT LEARNING CENTER 
	0 
	0 
	TD
	Figure

	0 
	0 

	INDIANTOWN MIDDLE 
	INDIANTOWN MIDDLE 
	0 
	0 
	TD
	Figure

	0 
	0 

	Willoughby Learning Center 
	Willoughby Learning Center 
	0 
	0 
	TD
	Figure

	0 
	0 

	HOBE SOUND ELEMENTARY 
	HOBE SOUND ELEMENTARY 
	0 
	0 
	TD
	Figure

	0 
	0 

	WARFIELD ELEMENTARY 
	WARFIELD ELEMENTARY 
	0 
	0 
	TD
	Figure

	0 
	0 

	SPECTRUM JUNIOR SENIOR HIGH 
	SPECTRUM JUNIOR SENIOR HIGH 
	0 
	0 
	TD
	Figure

	0 
	0 

	PORT SALERNO HEADSTART & PK CENTER 
	PORT SALERNO HEADSTART & PK CENTER 
	0 
	0 
	TD
	Figure

	0 
	0 

	JENSEN BEACH ELEMENTARY 
	JENSEN BEACH ELEMENTARY 
	1 
	18 
	Mobile Modular 
	0 
	0 

	FELIX A WILLIAMS ELEMENTARY 
	FELIX A WILLIAMS ELEMENTARY 
	0 
	0 
	Mobile Modular 
	1 
	18 

	SEAWIND ELEMENTARY 
	SEAWIND ELEMENTARY 
	0 
	0 
	TD
	Figure

	0 
	0 

	INDIANTOWN CHILD DEVELOPMENT CENTER (PERKINS) 
	INDIANTOWN CHILD DEVELOPMENT CENTER (PERKINS) 
	0 
	0 
	TD
	Figure

	0 
	0 

	PINEWOOD ELEMENTARY 
	PINEWOOD ELEMENTARY 
	2 
	36 
	Mobile Modular 
	2 
	36 

	PORT SALERNO ELEMENTARY (NEW) 
	PORT SALERNO ELEMENTARY (NEW) 
	0 
	0 
	TD
	Figure

	0 
	0 

	MARTIN SENIOR HIGH 
	MARTIN SENIOR HIGH 
	12 
	282 
	Mobile Modulars 
	15 
	275 

	MURRAY MIDDLE 
	MURRAY MIDDLE 
	4 
	88 
	Mobile Modular 
	0 
	0 

	SOUTH FORK SENIOR HIGH 
	SOUTH FORK SENIOR HIGH 
	3 
	75 
	Mobile Modulars 
	3 
	75 

	PALM CITY ELEMENTARY 
	PALM CITY ELEMENTARY 
	0 
	0 
	TD
	Figure

	0 
	0 

	JENSEN BEACH HIGH SCHOOL 
	JENSEN BEACH HIGH SCHOOL 
	0 
	0 
	TD
	Figure

	0 
	0 

	J D PARKER SCHOOL OF SCIENCE,MATH,AND TECHNOLOGY 
	J D PARKER SCHOOL OF SCIENCE,MATH,AND TECHNOLOGY 
	0 
	0 
	TD
	Figure

	0 
	0 

	TRANSPORTATION SERVICES SECTION 
	TRANSPORTATION SERVICES SECTION 
	0 
	0 
	TD
	Figure

	0 
	0 

	DR. DAVID L. ANDERSON MIDDLE SCHOOL 
	DR. DAVID L. ANDERSON MIDDLE SCHOOL 
	0 
	0 
	TD
	Figure

	0 
	0 

	CRYSTAL LAKE ELEMENTARY 
	CRYSTAL LAKE ELEMENTARY 
	0 
	0 
	TD
	Figure

	0 
	0 

	HIDDEN OAKS MIDDLE 
	HIDDEN OAKS MIDDLE 
	0 
	0 
	TD
	Figure

	0 
	0 

	SALERNO LEARNING CENTER 
	SALERNO LEARNING CENTER 
	0 
	0 
	TD
	Figure

	0 
	0 

	TR
	24 
	535 
	21 
	404 
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	Failed Standard Relocatable Tracking 
	Relocatable units currently reported by school, from FISH, and the number of relocatable units identified as ‘Failed Standards’. Nothing reported for this section. 

	Planning 
	Planning 
	Class Size Reduction Planning 
	Plans approved by the school board that reduce the need for permanent student stations such as acceptable school capacity levels, redistricting, busing, year-round schools, charter schools, magnet schools, public-private partnerships, multitrack scheduling, grade level organization, block scheduling, or other alternatives. 
	The Martin County School District has implemented the following methods for class size reduction: standards on capacity levels, school concurrency zones, school choice, busing, charter schools, clustering at elementary school sites. 
	School Closure Planning 
	Plans for the closure of any school, including plans for disposition of the facility or usage of facility space, and anticipated revenues. 
	No planned closures at this time. 

	Long Range Planning 
	Long Range Planning 
	Ten-Year Maintenance 
	District projects and locations regarding the projected need for major renovation, repair, and maintenance projects within the district in years 6-10 beyond the projects plans detailed in the five years covered by the work plan. 
	Nothing reported for this section. 
	Ten-Year Capacity 
	Schedule of capital outlay projects projected to ensure the availability of satisfactory student stations for the projected student enrollment in K-12 programs for the future 5 years beyond the 5-year district facilities work program. 
	Nothing reported for this section. 
	Ten-Year Planned Utilization 
	Schedule of planned capital outlay projects identifying the standard grade groupings, capacities, and planned utilization rates of future educational facilities of the district for both permanent and relocatable facilities. 
	Grade Level Projections
	Grade Level Projections
	Grade Level Projections
	 FISH Student Stations 
	Actual 2020 -2021 FISH Capacity 
	Actual 2020 -2021 COFTE 
	Actual 2020 - 2021 Utilization 
	Actual 2021 - 2022 / 2030 - 2031 new Student Capacity to be added/removed 
	Projected 2030 -2031 COFTE 
	Projected 2030 -2031 Utilization 

	Elementary - District Totals 
	Elementary - District Totals 
	9,542 
	9,542 
	7,006.61 
	73.43 % 
	244 
	8,010 
	81.85 % 

	Middle - District Totals 
	Middle - District Totals 
	6,225 
	5,602 
	3,943.08 
	70.39 % 
	88 
	3,938 
	69.21 % 

	High - District Totals 
	High - District Totals 
	5,704 
	5,418 
	4,943.88 
	91.25 % 
	0 
	4,313 
	79.61 % 

	Other - ESE, etc 
	Other - ESE, etc 
	1,549 
	1,138 
	188.20 
	16.52 % 
	0 
	1,200 
	105.45 % 

	TR
	23,020 
	21,700 
	16,081.77 
	74.11 % 
	332 
	17,461 
	79.25 % 


	Combination schools are included with the middle schools for student stations, capacity, COFTE and utilization purposes because these facilities all have a 90% utilization factor. Use this space to explain or define the grade groupings for combination schools. 
	No comments to report. 
	Ten-Year Infrastructure Planning 
	Proposed Location of Planned New, Remodeled, or New Additions to Facilities in 06 thru 10 out years (Section 28). 
	Nothing reported for this section. 
	Plans for closure of any school, including plans for disposition of the facility or usage of facility space, and anticipated revenues in the 06 thru 10 out years (Section 29). 
	Nothing reported for this section. 
	Twenty-Year Maintenance 
	District projects and locations regarding the projected need for major renovation, repair, and maintenance projects within the district in years 11-20 beyond the projects plans detailed in the five years covered by the work plan. 
	Nothing reported for this section. 
	Twenty-Year Capacity 
	Schedule of capital outlay projects projected to ensure the availability of satisfactory student stations for the projected student enrollment in K-12 programs for the future 11-20 years beyond the 5-year district facilities work program. 
	Nothing reported for this section. 
	Twenty-Year Planned Utilization 
	Schedule of planned capital outlay projects identifying the standard grade groupings, capacities, and planned utilization rates of future educational facilities of the district for both permanent and relocatable facilities. 
	Grade Level Projections
	Grade Level Projections
	Grade Level Projections
	 FISH Student Stations 
	Actual 2020 -2021 FISH Capacity 
	Actual 2020 -2021 COFTE 
	Actual 2020 - 2021 Utilization 
	Actual 2021 - 2022 / 2040 - 2041 new Student Capacity to be added/removed 
	Projected 2040 -2041 COFTE 
	Projected 2040 -2041 Utilization 

	Elementary - District Totals 
	Elementary - District Totals 
	9,542 
	9,542 
	7,006.61 
	73.43 % 
	244 
	8,175 
	83.54 % 

	Middle - District Totals 
	Middle - District Totals 
	6,225 
	5,602 
	3,943.08 
	70.39 % 
	88 
	4,510 
	79.26 % 

	High - District Totals 
	High - District Totals 
	5,704 
	5,418 
	4,943.88 
	91.25 % 
	0 
	5,420 
	100.04 % 

	Other - ESE, etc 
	Other - ESE, etc 
	1,549 
	1,138 
	188.20 
	16.52 % 
	0 
	1,250 
	109.84 % 

	TR
	23,020 
	21,700 
	16,081.77 
	74.11 % 
	332 
	19,355 
	87.85 % 


	Combination schools are included with the middle schools for student stations, capacity, COFTE and utilization purposes because these facilities all have a 90% utilization factor. Use this space to explain or define the grade groupings for combination schools. 
	No comments to report. 
	Twenty-Year Infrastructure Planning 
	Proposed Location of Planned New, Remodeled, or New Additions to Facilities in 11 thru 20 out years (Section 28). 
	Nothing reported for this section. 
	Plans for closure of any school, including plans for disposition of the facility or usage of facility space, and anticipated revenues in the 11 thru 20 out years (Section 29). 
	Nothing reported for this section. 





