

The 90-Day Timeline

August 24	Winners Announced
August 30-September 2	DRAFT Final Scope of Work Template posted for public comment
September 3	Final Scope of Work posted online
September 7-14	Technical Assistance Webinars
September 15-October 13	LEA Final Scope of Work due to FLDOE for feedback; No feedback provided if submitted later
By October 27	FLDOE reviews drafts and submits feedback to LEAs
By November 9	LEA Final Scope of Work due to FLDOE; No opportunity for additional edits to be made
By November 22 (end of 90 days)	FLDOE reviews drafts and submits approved plans to ED (2 week turnaround); Notify LEAs of approval status