

### The 90 Days: A Tentative Timeline

<b>August 24</b>	Winners Announced
<b>August 30-Sept 2</b>	DRAFT Final Scope of Work Template posted for public comment
<b>September 1</b>	Superintendents Conference Call
<b>September 2</b>	Final Scope of Work distributed to LEAs
<b>September 7</b>	TA Webinar
<b>Week of September 13</b>	Additional Webinars by Assurance Area & Budget
<b>September 15</b>	FADSS Meeting
<b>September 15-October 12</b>	LEA Final Scope of Work due to FLDOE (7 weeks into 90 days)
<b>October 6</b>	Superintendents Conference Call
<b>By October 26</b>	FLDOE reviews drafts and submits feedback to LEAs (2 week turnaround)
<b>November 3</b>	Superintendents Conference Call
<b>By November 8</b>	LEA Final Scope of Work due to FLDOE with any revisions (2 week turnaround)
<b>By November 22</b> (end of 90 days)	FLDOE reviews drafts and submits approved plans to ED (2 week turnaround)
	Notify LEAs of approval status