

State College Pilot Project & Florida College Task Force

State College Pilot Project (SCPP)	Florida College Task Force (FCTF)
June 12, 2008 <ul style="list-style-type: none"> ▪ Organizational meeting ▪ Okaloosa-Walton College—Niceville ▪ Tasked business officers with research of funding policies 	
August 20, 2008 <ul style="list-style-type: none"> ▪ St. Petersburg College EpiCenter (10 a.m. – 3 p.m.) ▪ Definition of state college ▪ Program review ▪ Transition criteria ▪ Models and options for implementation 	
September 2008 <ul style="list-style-type: none"> ▪ Time & location TBD ▪ Funding issues 	September 4, 2008 <ul style="list-style-type: none"> ▪ Tampa Bay Grand Hyatt Hotel (1 p.m. – 5 p.m.) ▪ Overview SB 1716 ▪ Identify guiding principles ▪ Develop goals & timeline ▪ Gain workforce perspective ▪ Education pipeline ▪ Job projections
October 2, 2008 <ul style="list-style-type: none"> ▪ Tampa Bay Grand Hyatt Hotel (1 p.m. – 5 p.m.) ▪ Joint meeting with the FCTF ▪ Presidents begin to review draft report ▪ Additional October meeting TBD 	October 2, 2008 <ul style="list-style-type: none"> ▪ Tampa Bay Grand Hyatt Hotel (1 p.m. – 5 p.m.) ▪ Joint meeting with SCPP ▪ Dr. Dick Richardson: Consultant ▪ Review guiding principles ▪ Governance option ▪ Transition & degree approval process ▪ Funding model options
November 2008 <ul style="list-style-type: none"> ▪ Time & location TBD ▪ Make report revisions ▪ Send update to Legislature and others, as requested 	November 13, 2008 <ul style="list-style-type: none"> ▪ Turlington, Room 1721/25, Tallahassee (10 a.m. – 3 p.m.) ▪ Dr. Brenda Albright: Consultant ▪ Governance option ▪ Transition & degree approval process ▪ Funding model options
December 2008 <ul style="list-style-type: none"> ▪ Time & location TBD ▪ Possible joint meeting with FCTF ▪ Transmit final report to Legislature, SBE and FCTF 	December 4, 2008 <ul style="list-style-type: none"> ▪ Brogan Center, Tallahassee (1 p.m. – 5 p.m.) ▪ Review and finalize recommendations (Dr. John Roueche: Reviewer) ▪ Submit report to Commissioner by Dec. 15, 2008 ▪ Approve report for submission to SBE in Jan. 2009