

ALTERNATE ASSESSMENT UPDATE

The schedule for the **2009-2010** Florida Alternate Assessment is listed below.

Activity	Responsibility	Timeline
Alternate Assessment Administered data element reported in survey 2	District	October 30, 2009
Data set forwarded to subcontractor	DOE	November 19, 2009
Scantron forms produced with pre-gridded demographics Test booklets, response booklets, and scantron forms scheduled to arrive in districts	Piedra Data Services	No later than January 11, 2010
Completed student answer forms returned to subcontractor packaged by school with master list (corrected as needed)	District	No later than March 1, 2010
Individual, school, and district level reports produced and shipped to district alternate assessment coordinators. Individual and school level reports packaged by school.	Piedra Data Services	May 1, 2010 through June 1, 2010