

VPK ACCOUNTABILITY: TIMELINES FOR ACTIVITIES RELATED TO PROVIDER READINESS RATE

Date	Activity
December 8, 2006	<input checked="" type="checkbox"/> Results of 2006-07 Kindergarten Screening released
January 5, 2007	<input checked="" type="checkbox"/> Receipt of AWI Provider and Child data
January 5 – 31, 2007	<input checked="" type="checkbox"/> Sample provider verification of children served
January 5 – February 2, 2007	<input checked="" type="checkbox"/> Identification of data exceptions; corrections to files being made
February 23, 2007	<input checked="" type="checkbox"/> Readiness Rate rule published in Florida Administrative Weekly
February 5 – February 16, 2007	<ul style="list-style-type: none"> ▪ Refinement of state and coalition-level processes to review/resolve information submitted by providers during verification process <input checked="" type="checkbox"/> Establish 1-866-447-1159 number/system to respond to provider questions
February 19 – 26, 2007	<ul style="list-style-type: none"> <input checked="" type="checkbox"/> Notification letter to VPK providers regarding online verification system and FAQ's sent <input checked="" type="checkbox"/> Contact with large VPK providers made regarding online verification system
March 2 -16, 2007	<input checked="" type="checkbox"/> Online system for provider verification "live"
March 20, 2007	<ul style="list-style-type: none"> ▪ SBOE Adoption of Readiness Rate rule
March 16 - 31, 2007	<ul style="list-style-type: none"> ▪ Coalition resolution of provider data for the purpose of calculating the Readiness Rate ▪ Results of coalition review submitted via the website
March 2007	<ul style="list-style-type: none"> ▪ Distribution of awareness materials on VPK provider verification, readiness rate, and improvement process (e.g., DCF mail out, video, etc.) ▪ Conference calls with coalitions to discuss readiness rate calculation to include sample press materials
March 31 – April 13, 2007	<ul style="list-style-type: none"> ▪ Matches/Non-matches verified by DOE with providers via phone ▪ Matching of DOE and AWI files ▪ Calculation of Readiness Rates
April 16, 2007	<ul style="list-style-type: none"> ▪ Release of Readiness Rates ▪ Appeals process begins
April 30, 2007	<ul style="list-style-type: none"> ▪ Appeals process concludes

Date	Activity
TBA	<ul style="list-style-type: none"> ▪ SBOE sets minimum Readiness Rate
TBA + 15 Business Days	<ul style="list-style-type: none"> ▪ Low performing VPK provider notified and acknowledges designation
TBA + 45 Business Days	<ul style="list-style-type: none"> ▪ Low performing VPK provider submits improvement plan to coalition or school district for approval (30 days after acknowledgment)
TBA	<ul style="list-style-type: none"> ▪ Submission of periodic progress reports by low performing VPK provider to coalition or school district
January 2008	<ul style="list-style-type: none"> ▪ Release of 2006-07 Readiness Rates ▪ Appeals Process
February 2008	<ul style="list-style-type: none"> ▪ SBOE sets minimum Readiness Rate