

DRAFT

for discussion and feedback purposes

Florida Department of Education

2012 VOLUNTARY PREKINDERGARTEN (VPK) EDUCATION PROGRAM CURRICULUM APPROVAL PROCESS

TIMELINE AND PROCESS OVERVIEW

TIMELINE IS SUBJECT TO ADJUSTMENT BASED ON FEEDBACK.

DATE	MAJOR ACTIVITIES
January 2012	Publicize Process
	Release Draft Specifications for public feedback (Survey open through January 27, 2012)
	Begin to identify reviewers
February 2012	Determine what modifications will be made to Draft Specifications, based on public feedback
	Draft Policies and Procedures to Chancellor
	Draft Specifications to Chancellor
	Policies and Procedures approved
	Specifications approved
	Publisher Meeting
March 2012	Reviewer Training
	Intent to Submit forms received
	All materials (including curriculum, assessment, & professional development) materials submitted for review (Two month window for reviews to be completed)
April 2012	
May 2012	Deadline for review submission to DOE
	Collation of reviews and reliability checks
Late June/Early July 2012	Final report to Chancellor
	Final report approved
	Dissemination of Final Report