


FLORIDA DEPARTMENT OF EDUCATION



Implementing Florida's Voluntary Prekindergarten (VPK) Education Program

Florida Kindergarten Readiness Screener (FLKRS) Chronology of Activities

September 1-2, 2005	Kindergarten Screening and Readiness Rate Workgroup meeting
December 20, 2005	RFP posted
January 30 – February 3, 2006	RFP Evaluation Committee meeting
March 29, 2006	Contract signed
April 20, 2006	Initiated bi-weekly conference calls with workgroup of district assessment coordinators to strategize administration details, including assessment of non-public school students who attended VPK
May 18, 2006	Conference call with non-public schools representatives
June 2006	FLKRS informational brochure published and distributed
June 19 – June 29, 2006	Six DOE train-the-trainers meetings for school districts held
July 31, 2006 – ongoing	Provider forum held and scheduled
June 2006 - ongoing	Dissemination of FLKRS information at statewide meetings
July 31 – August 21, 2006	School starts
September 11 – October 3, 2006	FLKRS administration (within the first 30 days of school)

